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Executive Summary

ILO-IPEC started executing this project in Indonesia, Philippines, and Thailand in September
2002. The project aimed to develop and demonstrate an action-oriented research methodology
that provides better understanding and information on the use of children in the production, sales,
and distribution of illegal drugs. In the course of conducting the research, the project also aimed
to reach children at risk as well as those involved in drugs through community
organizing/mobilization, training, advocacy, counselling, referrals, and networking/linkages. At
the end of the project, it also aimed to propose models of interventions for future replication or
adaptation in other areas.

The purpose of this evaluation is to assess whether the objectives of the action research were
attained, particularly in increasing the knowledge base on children in drug trafficking and in
identifying/documenting effective models of intervention. The evaluation aims to give
recommendations and lessons learned for incorporation into future planning or modification of
activities or strategies, for TBP countries in particular.

The evaluation found that project outputs were fairly successfully delivered, demonstrating that it
is possible to work in this difficult sector. But the immediate objective — to enhance knowledge
of key stakeholders including government — was only partially completed and may have been too
ambitious for such a short project. Engagement with key stakeholders was in most cases limited
at the provincial, national, and sub-regional levels, although community level participation was a
strong feature of the outputs.

Research findings are valuable, giving a picture of a highly complex problem. CDT as a sector is
geographically dispersed, and child drug users can rarely be easily separated from drug
traffickers. This, and the links between drug problems and a range of other issues, means that a
holistic understanding is required in order to engage effectively.

Prevention work in this sector makes more sense than ‘withdrawal’ of children from WFCL for a
host of reasons related largely to the difficulty of working in an illegal field. It is hard and often
counterproductive to divide child traffickers from child users. In general, attempts to reach
specific numbers of children were usefully balanced by partner organisations’ own wider
mandates and interests; a focus on root causes as well as on prevention is recommended for future
work.

The project has developed partnerships and documented lessons that can be built upon and added
to in order to engage with policy. Research in itself is unlikely to have policy impact unless is it
part of a broader process designed to engage others, especially at a higher level, and focuses on
advocacy or change objectives. More broadly, the project showed some of the shortcomings of
government policy and practice on drugs, which in all pilot countries prioritises tackling crime
over solving social problems. In doing so can exacerbate problems faced by children.

Different intervention models that have been developed give ideas about how to engage. No one
model emerges as preferable — it depends on the situation and available experience in any one
location, and all models should be adapted to local circumstances if employed in future. School-
based approaches offer valuable opportunities to go to scale, if accompanied by policy
engagement, but may miss out those children who have already left the school system.
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It is hard to engage appropriately on a national basis within a regional programme, and the project
has done reasonably in this regard. It is recommended that future efforts take place on a national
basis, and begin with a long, participatory design phase in order to build local ownership and
define appropriate project management structures, plans and outputs.

Experience of working with intermediary organisations in delivering programmes is generally
positive, and it is a strategy that can be employed more widely. But, relations with key partners
were affected by financial management and administrative constraints that IPEC could try to
tackle in future work.

In summary, the evaluation finds sufficient evidence of progress, cost-effectiveness and relevance
to justify continued engagement in this sector. Longer-term, more nationally owned approaches
will be required, with more emphasis on engaging other bodies over time. IPEC alone will not
solve the problems encountered in this field, but by working with domestic partners it can
contribute to common efforts and improved policy.
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A:  INTRODUCTION

Al: Project context and justification

This evaluation gives a brief background. More detail can be found in project reports.*

Since the 1990s, the use, sale, and production of illegal drugs have become a major issue in the
region. In Jakarta, Indonesia, about 70 locations in the city had been pinpointed by the police as
centres or “hot spots” for drug supply/trade. In the early 1990s, the Philippines was a major
transhipment point for drugs but became a net producer and exporter by the late 1990s. Thailand,
originally part of one of the world's major producing regions, is now more affected by trafficking
and use.

Reports have found a significant number of children have been found to be engaged in illicit drug
use, sale, and trafficking in the Asia-Pacific region particularly in Indonesia, Philippines and
Thailand. ILO Convention 182 calls for ILO member countries to take steps to eliminate the
worst forms of child labour as a matter of urgency. It considers the use of children in illicit
activities, explicitly including the use of children in the production, sales, and trafficking of
drugs, as one of the worst forms of child labour (WFCL). The engagement of children in drug-
related activities is often linked to problems and tensions in their families, peer networks, and
communities, as well as criminality and the medical or physical impact of drug use.

Children involved in drug sales and trafficking are difficult to trace and identify, as is often the
case with other worst forms of child labour. Social and political sensitivity to the issue, the
illegal and hidden nature of the trade, and the associated security risks and the potential
difficulties in addressing the problem, make it necessary to use a cautious and process-based
approach.

Existing knowledge: In 1999-2000, the ILO-IPEC regional office in Bangkok commissioned
rapid assessments of children involved in the production, sale and trafficking of drugs in
Indonesia, Philippines, and Thailand. Of particular interest were findings concerning the high
level of abuse and trafficking in different forms of metamphetamine (locally known as shabu in
the Philippines and shabu-shabu in Indonesia, and yaba in Thailand), in addition to other
substances. The rapid assessments also showed that these children came mainly from
disadvantaged (socially, culturally, and economically) households with high levels of stress
generated by poverty, family conflicts, separation/divorce, substance abuse, gambling and other
vices.

Children/youth, being minors with their presumed innocence, are used by adult drug traffickers
because the police usually do not suspect them, and they often avoid the adult justice system.

Given the recent emergence of this phenomenon, the project aimed to understand: (1) the
characteristics of children/youth engaged in drug abuse, sale, and trafficking; (2) the pattern of
recruitment into the drug network and the strategies/techniques employed in getting the children
hooked into drugs/drug network; and (3) the strategies/techniques in preventing them from

! See especially “Working Children in Drugs: A synthesis of participatory action-oriented research programs in
Indonesia, the Philippines and Thailand *, by Emma Porio and Christine Crisol, 2004.
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joining and/or rehabilitating them from the drug network and become part of the mainstream
institution of work, education, and social networks in their community and society.

A2: The project

ILO-IPEC started executing this participatory action-oriented research (PAOR) project
(hereinafter, the project) in Indonesia, Philippines, and Thailand in September 2002.2 The project
aimed to develop and demonstrate an action-oriented research methodology that provides better
understanding and information on the use of children in the production, sales, and distribution of
illegal drugs. In the course of conducting the research, the project also aimed to reach children at
risk as well as those involved in drugs through community organizing/mobilization, training,
advocacy, counselling, referrals, and networking/linkages. At the end of the project, it also aimed
to propose models of interventions for future replication or adaptation in other areas.

Target beneficiaries. The direct beneficiaries of the project were: (1) children and youth
population (7-17 years of age)® at risk of engaging and/or engaged in drug sales and trafficking.
The project aimed to prevent and remove children/youth who were at risk and/or were already
involved in the use, sales and distribution of drugs in urban/rural poor communities in Indonesia,
Philippines, and Thailand. The participatory action research was implemented in collaboration
with  research institutions and partner GOs/NGOs/CBOs who provided direct
interventions/services through family/child counselling and support, community awareness and
training, youth mobilization and referral services. Through these activities, parents/guardians of
the children, community officials and other leaders/members of other civil society groups were
also reached and mobilized for anti-drug activities.

The project reached a total of 1,300 direct beneficiaries and over 1,500 indirect beneficiaries such
as families/peer groups® of children, community leaders/residents, and personnel of implementing
organizations and partners. In general, the project’s implementing organizations/partners and
collaborating NGOs/GOs/CBOs had some prior experience of child, child labour or anti-drug
programs.

Indirect beneficiaries. School officials/administrators, teachers, social workers, community
leaders/residents, and collaborating NGOs/GOs/CBOs were also involved in the activities of the
project. Over 1,500 parents, children, youth, community leaders and residents were reached by
information and education campaigns, advocacy sessions/training and support services provided
by the partner GOs/NGOs/CBOs.

2 The project was approved in late 2002 but actual implementation was delayed to mid-2003.

3 A few beneficiaries, particularly in Jakarta, were 18-21 years old. They were included because they were linked to the
younger children and to the drug network in the project site.

* In the Philippines and Thailand, children/youth were the direct beneficiaries, except in Indonesia where 300 parents
were also receiving direct assistance/services.
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Project Site

Community
Based

School
Based

Street
Based

Beneficiaries

Yayasan Kesejahteraan Anak Indonesia
(YKAL), East Jakarta

*

Direct:
e 400 children at risk or already
involved in drug sales/ trafficking/

Development (NCYD), Highland Peoples
Development Network (HPDN), Schools, 2
communities in Chiang Mai and Chiang Rai

National Council for Child and Youth
Development (NCYD) - Research
Organization

© v ) - production
2 ayasan Pelita llmu (YPI), East Jakarta o (200 street children; 200 community
s children)
T | Yayasan Setia Kawan Mandiri (SEKAM), * . 300 families of the community
= | East Jakarta children
Indirect:
Action Research and Training Institute e Community leaders
(ARTI), Research Organization . Implementing partners’ staff
Direct:
Addictus-Philippines, Barangay 91, Pasay * . 260 community children at risk or
City, Metro Manila already involved in drug sales/
trafficking/ production
Families and Children for Empowerment ¢ (19(.) chlldr.en by A(_jdlctus- .
b4 and Development (FCED), Paco-Pandacan, * Phlllpplnes, 100 children by KKPC;
k= City of Manila §O phlldren by FCED)
g e junior advocates
E Kapatiran Komuinidad People’s Coalition N commun(ljty workers
o (KKPC), Tatalon, Quezon City, Metro * N parent advocates
Manila e  core group members
Indirect:
. 87 barangay leaders
Ateneo de Manila University (ADMU) - e 1,500 parents, youth, children,
Research Organization community leaders and residents
. Implementing partners' staff
National Council for Child and Youth
Development (NCYD), 10 schools in *
Bangkok
Direct:
National Council for Child and Youth . 340 children/youths (150 youths in
Development (NCYD), Volunteer Drugs - schools; 100 community children/
- Resistance Association (VDRA), 4 youths; 30 children/ youths in Chiang
S | communities in Bangkok Rai; 60 vulnerable children/ youths in
= Chiang Mai)
£ | National Council for Child and Youth Indirect:

. Other children and youths, parents,
community members as well as other
students and teachers in the schools

A3:

Scope and purpose of this evaluation

The scope of the evaluation includes all project activities to date. The evaluation looks at the
project as a whole and addresses issues of project design, implementation, lessons learned,
replicability and recommendations for future programmes including Time Bound Programmes in
Indonesia and the Philippines.

The purpose of the present evaluation is to assess whether the objectives of the action research
were attained, particularly in increasing the knowledge base on children in drug trafficking and in

identifying/documenting effective models of intervention. The evaluation aims to give
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recommendations and lessons learned for incorporation into future planning or modification of
activities or strategies for TBP countries. The evaluation notes potential good practices that may
be identified over the course of the exercise. The exercise also attempts to identify possible areas
for future IPEC support and areas for future action by communities, implementing agencies and
relevant authorities.

A4:  Methodology

Several evaluation methods were employed. These were selected in order to fulfil the terms of
reference, and to fit context, time limits, human resources, and extent of available information.

Evaluation findings combined methods (‘triangulation’) to draw conclusions, using both
qualitative and quantitative evidence as appropriate. As far as possible, evidence and opinions
were only used if verifiable from several sources. The methods are:
o Interviews with partners, staff, participants and other key informants;
o  Workshops for stakeholders;
e General information: background reading; field visits; examination of project material
including original document and indicators, reports, monitoring, evaluations, and
documented findings or other outputs.

Full notes taken during interviews, field visits and workshops have been provided separately to
the Design, Evaluation and Documentation section of IPEC. Material was sifted, checked and
prioritised in order to produce a readable and relevant report, which is not included in this
document or set of annexes, but which does provide DED with raw data as a basis of and
justification for the findings contained in this report.

The evaluation took a broad overview of work in the three countries and at the sub-regional level.
It tested relevance as well as outputs. The project includes many action programmes, and given a
limited timeframe, efforts were concentrated on overall issues of relevance to IPEC
programming. Where relevant, comments on specific action programmes were made, but detailed
comments on each partner’s work would have required more time than was available given the
need to cover programmes in three different countries.

The evaluation involved the participation of stakeholders wherever viable. Interviews used a
basic list of questions as a backbone, but included specific lines of analysis as appropriate. As the
evaluation proceeded, questions were enhanced to follow specific lines of enquiry that were
emerging.

Some minor issues arose during the evaluation. First, the project had recently completed
stakeholder workshops in Metro Manila and Jakarta, and a workshop took place in Bangkok
during the week of the evaluation. This meant that a separate event for evaluation purposes
would have been an unacceptable drain on partners’ time. Instead, the evaluation used existing
workshop outputs, and discussed with project partners to devise a useful way of proceeding with
workshop plans.” These processes enabled extraction of information, and the surrounding context

® In Thailand, the evaluation workshop was combined with the final stakeholder workshop. An evaluator’s exercise
was part of the agenda. In Metro Manila, the key implementing partners chose to conduct two sessions: a smaller
group session for all project partners, and a wider stakeholder meeting which aimed to increase government
involvement and devise plans for future advocacy action on CDT. In Jakarta, a shorter evaluation meeting was held for
close project partners, with additional discussion of future steps.
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(i.e. one of discussion on project progress rather than investigative evaluation) led to relatively
frank and open interchanges.

Secondly, the mid-term evaluation was used as a small part of this final evaluation, rather than a
key aspect as had originally been intended. The mid-term evaluation was carried out as a self-
evaluation, and did not lead to any significant changes in direction on the part of any partners. It
is a valuable and recent document, yet it does not provide the detail that a final evaluation would
use.

Lessons and recommendations are chiefly aimed at ILO-IPEC but are relevant to others. There is
additional information for US-DOL, the donor. Implementing partners may also find the report
useful.

Field visits were a major aspect of the process. In all cases, these were conducted in the
respective capital city. For Thailand, a visit to Chiang Rai was also included. See Annexes for
details.

Format of this report:

e The report starts with this short introductory section.

e The main findings are in section B, and respond broadly to the questions posed in the Terms
of Reference. Findings cover more than one country, with specific country references as
appropriate.

e Section C provides key lessons and recommendations sub-regionally and by country.
Annexes follow.

Action research - research or action? The aim of action research is usually to uncover and
document knowledge whilst engaging in direct work. This process is explained in various project
outputs.® The project had one research partner and several implementation partners in each
country, enabling both research and action to proceed. Additionally, the Thai programme
involved more direct action. But in reality, the work was at times a mixture of action along with
research, rather than ‘action research’. This situation is probably unavoidable given the need to
work with organizations that have been involved in drug related issues. It means that where
appropriate the following text is at times divided into ‘action’ findings and ‘research’ findings,
but in many cases the distinctions are blurred.

Attribution and impact: One of the project’s strengths has been its ability to build on existing
work on broader drug issues by adding a child focus concerning trafficking, production, etc. It
was repeatedly apparent that work in this field was only possible where bodies had prior
engagement in the community, with government partners, and in schools. Consequently, some
achievements are not directly and solely attributable to IPEC-provided inputs.” Similarly, full
impact will take a long time to discern: ‘withdrawn’ children may return to previous labour, or
more positively, government may in future years pick up and replicate ideas demonstrated by the
project.

Sustainable development work builds on existing skills, interests, political incentives, or
economic imperatives. It is also likely to promote approaches that UN agencies, donors,
international NGOs, communities, and local or national governments are interested in supporting.

® See the PAOR reports for Indonesia and Thailand, for example.

10
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This means challenges over attribution may be a positive sign of appropriateness rather than a
weakness! Some small cases from this project: NGOs in Metro Manila were already looking to
expand work with communities on drugs before the project (although not on children and drug
trafficking); target schools in Thailand were already working with children on drug issues;
governments in all countries appear to be very gradually developing more sophisticated policies
on drugs and children. These are all positive developments that IPEC can help support, and
monitor its own impact on these issues over time.

11

ILO/IPEC: Design, Evaluation and Documentation Section, December 2004



B: EVALUATION OF PROGRAMMES

This section responds to set issues with reference to all three countries.

B1l: Project design — logic, coherence, practicality

Generally, the approach adopted was sound. Most valuable was the selection of a focal research
agency for each country. This ensures more local appropriateness. Focal agencies were involved
in research prior to the development of the project, and in early situational analysis. They also
proposed the other action programme partners in most cases, and had a key role in developing
proposals with them. At this stage it was probably appropriate to work with non-governmental
bodies rather than directly with government, given the need to generate more knowledge.

Strategic questions can be asked about the research work approach. It is not entirely clear why
the defined PAOR approach was applied to all stakeholders. PAOR in this format involved
extensive work developing case studies. This is valuable, but may not be the most useful
approach for developing a body of knowledge that can be applied in future, to advocate with
government or other big players, build networks, or even to develop partner capacity. Positively,
the research process was interpreted locally in different ways over time, and the project design
enabled this to happen.

In Indonesia, stakeholders stated that they would have preferred a more clearly defined
relationship between the research institute and the action partners. A clear MoU could have
helped solve later misunderstandings. Some in Thailand felt that similar issues also applied.

Avoiding danger to project staff, partners, and beneficiaries through grounded,
informed approaches: In order to work on drugs issues given strong police-led anti-drugs
campaigns in all countries, partners had to tread carefully, and prioritise prevention rather than
withdrawal. Working directly with users and traffickers could have led to direct conflict with
police and authorities pursuing legal action.

Some danger was evident in all countries at the community level. Key risks come from the
community dynamics of drug sales, trafficking, and police responses. Parents may object to
project actions, especially if they profit from child involvement in drugs or are seriously addicted
themselves. Criminals involved in drugs may use violent force if their businesses are threatened.
Police often react with force themselves, creating dangerous scenarios. (Some police may at
times be involved in criminal drug-related activities. Local anecdotal evidence of this, which will
remain necessarily confidential, emerged in all three pilot countries.)

The most explicit example of danger to project partners was of a schoolteacher accidentally
caught in a crossfire between armed police and armed alleged drug traffickers in a Thai village.
Thai police action against drug traffickers, and the traffickers’ responses, may create
considerable risks for child beneficiaries as well as project partners, in addition to those children
orphaned by the deaths of parents in such conflict during the government’s ‘war on drugs’.
Violence has unfortunately led to the loss of thousands of lives since early 2003, and orphaned

12
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children as a result of this violence exist in IPEC pilot project sites in Bangkok, Chiang Mai and
Chiang Rai. ®

The project’s response, of working through local partners who know the situation in all three
countries, was appropriate — although in future some policy engagement may be possible.
Partners were given scope to devise ways around these challenges and a viable set of models
emerged. In this way, other risks to project partners appear to have been minimised. Note that
less flexibility might have led to non-cooperation from local partners given personal safety
concerns, or exposed people to danger.

Stakeholder capacity was generally appraised accurately, with some exceptions:

In Indonesia, capacity to conduct community level work may have been overestimated. This
is partly a result of the risks of involvement with drug related work, and partly of top-down
government and cynicism over the role of NGOs. Additionally, NGOs had less community-
based experience to draw from than in Metro Manila or Bangkok, and levels of community
organisation are lower. Target indicators for community leadership involvement in the
project were not met. More careful assessment of the environment might have led to
different objectives, or possibly to the development of links with different partners.

In Indonesia, early support to ensure reporting could be carried out effectively was not
sufficient. Communication appeared to break down, and partners received no feedback on
information provided.

Administration: Some partners in each country found the accounting burden of the project
challenging, and would have appreciated more support from ILO. In Thailand, the
administrative burden placed on NYDC as a focal agency was under-estimated. Whilst
NYDC has strong capacity to manage projects or processes, more comprehensive appraisal
would have demonstrated a need to provide administrative resources to cope with the burden
of reporting — receiving from implementing agencies and providing to IPEC. Since the
arrangement chosen in Thailand — using an implementing partner that acts as a focal point —
is recommended as a practical way of working appropriately and with limited overheads in
future, it is worth noting that there is also a need to appraise partner administrative capacity
at the start and provide support as required.

Language: Most stakeholders in Indonesia, Thailand and even the Philippines (as well as
most of the rest of the world) do not work comfortably in English, and should not be
expected to. It is incumbent on IPEC to accept reports in languages that people use, or to
translate them, or to find an intermediary agency that can work in both languages. Likewise,
national meetings and national outputs (reports etc.) should be in a language that people will
use.

In all countries, capacity building on reporting etc. could have come at the start of the project
rather than later or not at all.

Burden of reporting. If IPEC is to free up time for key issues like upstream advocacy,
gender mainstreaming, or partner capacity building, then it needs to reduce reporting
burdens — for partners and for its own staff. Currently, this is a major constraint on
performance and effectiveness. A commonly held view is that ILO administrative and
reporting requirements are too detailed, repetitive and time consuming. As with all
organisations, some reporting and accountability is necessary. But it repeatedly emerged
that the burden of reporting for IPEC staff and partners is greater than it is under many other
projects run by public bodies such as other UN agencies or donors.

8 The project responded in some communities with financial or livelihood generating programmes for orphans or their
guardians.

13
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IPEC’s own capacity was less consistently appraised. This suggests that projects need to
realistically estimate office and staff capacity for specific locations, especially if operating in
more than one country.

e In the Philippines, clear reporting lines and allocations of responsibility supported
productive relationships with partners.  Support from other office staff (accounts,
information) also helped.

e In Thailand, staff changes meant that capacity to support the programme diminished over
time. The key project coordinator for Thailand and the sub-region shifted jobs and was not
fully replaced.

e In Indonesia, staff changes and management challenges meant that no one took clear
responsibility. Reporting and management tasks slipped, and damaged relationships with
partners.

e The project demonstrates the value of a fairly hands-off approach, allowing national
programmes to evolve. This also has some shortcomings (a balance is hard to achieve and
regional projects too often over-emphasise the regional level at the expense of national
appropriateness). But in this case, some key sub-regional information management tasks
such as filing, reporting and monitoring progress could have benefited from more attention.
More coordination or secretarial support may have helped. Improvements in the line of
responsibility for national level management (either to a sub-regional figure or to a national
manager) would have helped address issues as they arose.

A top-down approach was at times apparent. In all countries, intermediaries talked about
receiving unclear instructions for implementation that they had not been involved in designing.
One respondent said that some IPEC correspondence in one country consisted of ‘downloaded
instructions’.

Project management demonstrated strengths and weaknesses. The mid-term evaluation found
that “The project has become an integral part of the IPEC programmes in each country....”.
Whilst this is true on paper, the reality has been that the programmes in Indonesia and Thailand
(less so in the Philippines) have suffered from a lack of management attention. This created a
major administrative burden on the respective focal point organisations, and damaged their
relationships with IPEC to the extent that in both countries the evaluator was informed that two
organisations would be reluctant to work with IPEC again. More positively, IPEC staff state that
at the end of a project meeting in 2004, all partners in Thailand - including NYCD, the
coordinating agency - pledged to continue to work with IPEC. Partners in Thailand were able to
overcome difficulties in the past, and agreed that they may have under-estimated their own

workload in this instance.

Section 3.3 of the project document spells out planned linkages with other international agencies
and projects. Elsewhere, the document notes that ‘given due consideration to the social and
political sensitivity of the issue, the sub-regional office will work closely with an informal
experts’ group in Bangkok to provide guidance to the project and to facilitate its activities.” The
proposed linkages were not established, and the informal group did not function.

The project document states that ‘the IPEC National Program Manager, being the focal point of
IPEC’s overall country framework, will coordinate the project with the National Steering
Committees.” This happened only loosely in Indonesia, and in Thailand the evaluator was
informed that there was no manager for a long period. It is also unrealistic to expect National
Steering Committees to give much attention to a project that is spending only US$100,000 per

14
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country, most of which supports NGOs and research bodies on an issue that is of little interest to
traditional ILO partners.

The project mentions that in addition to 10% of the time of a technical officer in charge, a Project
Assistant (national) will be recruited to help with the daily management, support and follow up
action at country level. The Project Assistant will be hired under this project and will devote
100% of her/his time.” This only happened during the start of the programme, as far as the
evaluator is aware.

Relations with partners are fundamental to long-term success, and the project shows strengths
and weaknesses here. The project did meet partners, notably in May 2003 and September 2004.
In the Philippines, relations were clearly stronger than elsewhere. In one country, it was found
that no IPEC staff from the national office or sub-regional headquarters had ever visited any of
the project sites, despite all of them being in the capital city. The same issues were found with
higher-level contacts at the national level, where the necessary time, patience and humility had
not been in evidence. In such a short programme, this is perhaps unavoidable, but in order to
integrate drug-related programming into longer-term work within TBPs, relationship building
needs to be prioritised. This means spending more time building relationships (and presumably
less time reporting), longer-term time horizons for programmes with partners, and genuine efforts
to find ‘common ground’ or ‘entry points’ with partners rather than promoting a single pre-
figured model, especially at senior levels.

Partners complained particularly about financial delays in disbursement, and the need to account
fully for expenditure before receiving funds. For many NGOs this is extremely impractical.

Logic in programme design was generally acceptable. The overall approach adopted
identified and recognised the critical issues, and did not over-estimate knowledge or ability to
intervene at this stage. The project document included some unsubstantiated comments and loose
interpretation of background data (see section 1.2. of the document for example), as well as
statements on the ‘moral’ damage of drug use that are personal views rather than objective social
findings. However, given the more comprehensive country-level studies, this is not a serious
concern.

B2:  Appropriateness of design

The healthy distance between partner agencies and IPEC meant that local appropriateness was
reasonably assured. The project model was different for each country, suggesting good planning
and design sensitivity. A ‘SPIF’ strategic planning exercise was completed, although it is hard to
envisage how specific any such analysis will be if conducted sub-regionally rather than at the
national level. More positively, initial drafts of the national Action Programmes were used as
inputs into the design of the sub-regional project, including the outputs and indicators. In the case
of the Philippines, the initial proposed Action Programmes (which were based on the previous
situation analysis) were later revised to fit into the final design of the sub-regional project.

National appropriateness was not helped by a design frame that stressed consolidated sub-
regional activities as well as outputs and indicators. Whilst the sub-regional and the national
levels were distinguished, the designated national level activities were generally the same for all
countries (see for example the activities column of the logical framework). Local variation
occurred through interpretation by partners, who had to submit their own work proposals to
IPEC for each action programme. But the main project reporting processes, and the lack of a
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national approach (except that employed by NCYD, the partner agency for Thailand) hindered
appropriate project development.

Examples of this trend include uniform outputs, workshop processes, and plans for task forces or
steering committees that are identical for each country. Given that in reality each country is
different, and will require tailored approaches it suggests a lack of national level input at the
design stage. The impacts of this were felt during the project — especially over efforts to engage
stakeholders in the wider community or at the policy level — i.e. those outside the project, for
whom more appropriate and considered approaches will be required.

There was less sensitivity or appropriateness when it came to working upstream with
government, rather than downstream with partners. National IPEC offices did not map out
appropriate and realistic linkages or advocacy strategies with higher bodies. In each country,
the same arrangement of project steering committee and task force was proposed. In each case, it
fell short of expectations. More locally appropriate, long-term, and participatory approaches to
linking with government are required for any further work that is planned at the national level or
below.

At this stage of the project, there was little analysis of what policy changes or other fundamental
shifts are required, and how to achieve them. This is understandable in a short research-based
project. But it will be a necessary component of future work in such a complex and holistic field,
where drug-related child labour is linked to a web of other drug-related issues, which in turn are
linked to a bevy of social, legal, economic and other factors. Government policy on drugs tends
to be dictated by crime considerations: entry points at all levels are limited and need to be
carefully thought through.

Selection and definition of sector: For IPEC, CDT is not the most obvious sector of child
labour to focus on: it is informal, often buried amongst other activities, and further hidden by its
illegal and dangerous nature. From one perspective, this means that IPEC should prioritise other,
easier sectors. From another, these are precisely the reasons why IPEC should be involved, and
in any case it is a stated commitment in ILO Convention 182.

Engaging directly with children involved in the field of drug trafficking is not the best course of
action, as the project demonstrates. CDT needs to be approached as part of policies, interventions
and community responses to drugs more widely, prioritising the angle of children’s needs and
focusing on those districts, families or individuals more likely to be involved in labour aspects of
the sector. This is the case for much work on child labour, so CDT is not a unique sector in this
aspect.

Fears over the dangers of engaging in CDT given risks from both criminals and police are
genuine. The project has found ways to engage that take such risk into account, and avoid undue
danger. Original project documentation may not have considered this factor in detail, but partners
were forced to by necessity during implementation and have developed a strong body of
knowledge on options to pursue.

More widely, IPEC has no statement of its perspective on responses to drug issues. A child-
focused institution could consider developing overall guidelines on how to approach and
prioritise the interests, needs, and rights of children affected by drugs and at risk from related
WFCL. There is otherwise a risk of adopting a somewhat reactionary or moralistic line on drug
involvement, or prioritising it above other equally damaging problems facing children in
especially difficult circumstances. Experienced specialists as well as community members in all
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countries mentioned that most of the problems they deal with arise from the social context of drug
use and trafficking rather than the substances themselves. This means that approaches should be
situated in the context of problems children are facing (as indeed they have been so far) rather
than as part of efforts to stamp out drug use.

Technical issue: injection. The project does not deal directly with injection, harm reduction
or associated issues. In Indonesia, injection of drugs is considered by many to be the most
dominant mode of transmission of HIV/AIDS, and in all countries it is a significant mode of
transmission. Poverty, youth or culture are not barriers against risky injection. Rates of needle
use are high in Myanmar and Cambodia, for example. Even if children are injecting drugs very
rarely at present, there is no guarantee that this will continue in future. The project could look
more closely into this issue and related experience of harm reduction for future phases.

B3: Identifying beneficiaries, targeting interventions

Summary: Identification was carried out through earlier research, and by linking researchers
with active organisations using existing contacts. Partners’ knowledge of beneficiaries enabled
careful targeting. A systematic mapping process might have revealed more potential partners in
other areas, but for a short research programme the design was adequate. Some key issues
emerge to note for future interventions.

Tracking beneficiaries: The PAOR research process attempted in most cases to identify and
track specific beneficiaries. This was not only done to monitor progress, but also as part of the
research. It was carried out with a high level of detail and documentation in all programmes in the
Philippines. In Indonesia it was also completed, especially for SEKAM’s work with street
children, and also with the two other NGOs. In Thailand, the research was less able to identify
specific children but such an approach was integrated into support.

For action interventions rather than just research, community and school based approaches all
involve identification of children. Much of this had been done by partners prior to IPEC support,
or was already ongoing. Work with schools in Thailand often involves monitoring individual
children, having assessed all children according to degree of risk by dividing them into three
categories. Note that this process is part of Thai government policy rather than a method
introduced by the project. For the two target schools in northern provinces of Thailand, IPEC
support had enabled identification of specific beneficiaries who had suffered from the impact of
drugs. Often this meant that their parents had been killed (by drug traffickers or allegedly by
police) or imprisoned. For community work in Thailand, such methodical identification was not
done, but in many cases community workers had themselves identified specific at-risk children.
For example, in one community (Charoendamri community, Nong Jok district, Bangkok),
community leaders had identified 16 drug users who needed assistance, and had received it.

Agreeing on numbers of beneficiaries: This demands strong design cooperation between
IPEC and implementing partners, in order to ensure that: a) realistic numbers of beneficiaries are
chosen, and b) the partners maintain a balanced, holistic approach rather than being ‘led by the
numbers’. In most cases, this was achieved successfully. In Indonesia, some partners (ARTI and
SEKAM) told the evaluator that the project did not cooperate sufficiently in this field, and that
they were instructed in the early stages of the project to revise numbers without adequate
participation.
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Recording the tracking process: there was not a systematic way of monitoring numbers of
beneficiaries. It would have been relatively simple to set up a sub-regional project spreadsheet at
the start of the project, and to monitor change over time. Some target numbers appeared to
change over time: beneficiary numbers in Thailand are quoted in various places as being either
300 or 340 children. 1t is not clear if this is a result of project changes, re-drafts, or an
inconsistency.

Working with partners: It is important to note that, especially for such a short project, the
past experience and ‘social capital’ of partners was a fundamental issue. The project was
designed in such a way that it could benefit from partners’ existing abilities and contacts, rather
than rigidly depending on a set delivery model. Where such capacity does not exist, future
implementation will be challenging if adopting similar approaches.

Drug issues and confidentiality — a key issue in all countries: given the legal context and
heavy police responses to drug issues, especially trafficking, confidentiality is critical. This is not
a simple issue of removing names from records, since it affects willingness to cooperate with the
project, and challenges the wisdom of identifying traffickers, users, or others. In all three project
countries, the juvenile justice system is only partially developed, and detention processes are
harsh — often failing to divide adults from children, for example — and ineffective at preventing
repeat offences.

Classification into users and traffickers: Dividing child users from child traffickers can be
counterproductive. Although it enables targeting of child labour (trafficking), it runs various
risks. These were apparent in all countries, in different ways. All countries struggled with
applying these distinctions. In practice, most action partners did not use the distinction. Of the
research partners, only ARTI in Indonesia applied a modified version of the distinction in their
work — in Thailand and the Philippines it was effectively dropped.

e Criminalising children: identifying traffickers as distinct from users runs the risk of
exposing children to the police or criminal processes. Where possible it helps to keep most
children out of police channels.

e Jeopardising project success and the safety of project workers or participants: tackling
traffickers directly brings project workers and participants into contact with ‘criminal’
elements, including adult traffickers as well as police.

o Child well-being: child users and child traffickers are often in similar situations. A holistic
approach is needed that encompasses the needs of children who are involved in drugs, or at
risk of such involvement. All such children are in a high-risk category of exploitation
through one of the WFCL.

Prevention and withdrawal: All partners found withdrawal difficult to work on, and a strong
case was made for focusing on prevention rather than withdrawal. Issues of criminality in
particular made it very hard to approach individuals involved: parents deny involvement or
refuse access; schools deny such a problem exists; governments will promote a policing response
as opposed to social support; police may press project staff for information, and effectively
silence parents, teachers or children; traffickers will not co-operate; and children are stigmatised
by neighbours or taken into custody.

Withdrawal is also related to rehabilitation programmes and centres. These are an area of
concern in all countries. If the programme is to tackle withdrawal in future, then it may have to
improve rehabilitation services — a very challenging task.
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IPEC states that prevention was the original project aim, but communication and documentation
did not clarify this. Some indicators as well as the language of the development objective and
intermediate objectives suggest withdrawal as an option. Project partners ended up doing
prevention, but explained to the evaluator why they were not doing withdrawal (as if they felt it
was an original aim). Perhaps this simply reflects a comparison with other IPEC projects.

Age of beneficiaries: Project partners were all aware of IPEC’s approach to age as found in
ILO conventions. These age ranges were applied where possible. But vulnerable youths may be
above or below an age limit of 18, especially for community or street-based work on drug issues.
Partners and ILO took a sensible, pragmatic approach during implementation.

Community approaches: a further argument for focusing primarily on prevention (and on
withdrawal where it occurs within a broader setting) comes from evidence of the value of
community approaches. Clear feedback from most people concerned, in interviews, workshops
and elsewhere demonstrated that drug use and trafficking is a holistic problem. Children at risk
or involved are overwhelmingly those from poor areas, and often from unstable families within
those poor areas. This means they are a) prone to a range of social problems relating to poverty
including other WFCL, and b) difficult to reach in an isolated fashion. The key means of
reaching these children are through bodies close to them: parents, peers, schools, and community
groups.

School-based approaches offer the benefit of a strong delivery mechanism. Where
government support exists, schools can engage in community approaches; in Thailand this has
emerged as a successful practice. However, one key concern is that the most at-risk children,
especially from trafficking rather than from drugs more widely, tend to be those outside school.
School-based approaches, therefore, may offer a strong preventative model but will not
necessarily reach many of those children already involved. This suggests that, where possible,
children should be reached at an early age, before those most at risk drop out of education.

Poverty focus: The project aimed to target poor areas, and succeeded in doing so. School-
based work is less poverty-focused than community work: the children most at risk are likely to
drop out of school at an early age. Note also that children from richer areas in all three countries
are also at risk of drug abuse, but are less prone to exploitation through WFCL.

Capital city bias: All action programmes, except two in Northern Thailand, are in capital
cities. There may be drug trafficking problems involving children elsewhere: in rural or urban
areas where use is high, or on trafficking routes. Future work should research these issues more
widely.

B4: Problems and needs of beneficiaries

Summary: The project’s early assessment and prior research helped. Implementing partners
devised their own approaches according to local conditions and their own comparative
advantages. This was valuable, and encouraged local appropriateness. As a research programme,
needs analysis is part of project outcomes as much as part of project design. Casework on
children enabled specific beneficiary needs to be defined. However, there was little evidence of
checks or balances to ensure that gender and other social issues were taken into concern.
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Ethnicity and social stratification: Project partners were well aware of local issues relating
to ethnicity in most project areas.” However, this was not reflected in IPEC programming. The
situation was similar to that of gender issues (see below) - high levels of local knowledge but
little incorporation into strategy, policy, training, or project documents except at the grassroots
level.

In all three countries the issue of accessing government or other services is central to combating
drug problems: the need to be included in opportunities or service facilities is critical, as became
evident through interviews and field visits (all these countries are middle income rather than poor,
and services are available to many). Minority communities are often marginalized from services.
More specific examples of the need to include understanding of ethnicity as an aspect of design
and capacity building for IPEC and local partners include: issues of citizenship and human rights
for ethnic minorities in Northern Thailand; evidence of a romantic and somewhat unrealistic
perception of upland minorities in Thailand on the part of ethnic majority project partner staff,
leading to programming that may not equip youth for integration into a modern economy; low
educational attainment levels for Muslim youth in Bangkok; peer values, gang violence and
youth in Jakarta or Metro Manila; language issues and participation of less educated participants
in ‘middle class’ settings like workshops in all countries. All of these issues relate directly to
drugs, and programs to combat drug use. In Thailand, it is also possible that many migrant
children from neighbouring countries are involved in drug issues.

Gender: For all programmes, partners were aware of gender issues, could provide a gender-
based breakdown of the situation and disaggregated data. Women and men were employed more
or less equally by partner organisations. Understanding of gender and community dynamics was
fairly high, especially at the local level. However, this information tended to ‘evaporate’ in
reporting: the final PAOR reports contain only a little detail on gender issues. This is not
surprising, given that the initial project document contains no mention of gender or of women,
nor expresses a need to investigate them as part of the research. PAOR reports do not adequately
address gender issues, although a good body of knowledge is being built up — as interviews with
stakeholders revealed. Reports mention a need to consider gender issues in training, and to
advocate for child and gender sensitive policies/programs specific to children/youth in drugs.
This means that reporting, advocacy and models in future will need to incorporate gender aspects
more than has been the case. IPEC can ensure that its own staff and partner organisations have
the capacity to take gender issues on board.

On average, about 10-20 % of beneficiaries identified were girls. As far as can be discerned, this
reflects the numbers of users / traffickers prevalent in society. As gender values change over time
with increasing modernisation, this percentage may increase. There may also be under-reporting
as the stigma attached to ‘delinquency’ is generally higher for girls. Furthermore, various
stakeholders reflected on the differing responses of boys and girls to drug use or trafficking.
There are many gendered aspect of boys’ and girls’ responses to drug issues, encompassing peer
pressure and responses, gender expectations and roles, vocational training appropriateness,
support activity selection, etc. A participatory approach to many issues helped ensure some
appropriateness across the board, but these are important issues to watch in future work.

® Work in Chiang Rai and Chiang Mai, Thailand, is predominantly with marginalized upland minority groups; in
Bangkok the key NGO partner has good connections with Islamic minority communities, as reflected in many of the
project sites; in Jakarta, there are issues of ethnicity that relate to youth gang violence and other broader tendencies
within Indonesian society; in Metro Manila, some similar issues exist, with a huge cultural and class divide evident as
well.
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Gender issues involve adult community participants as well as children. Community work
generally targets women, but with fathers being key to accessing children in many places, and
some evidence suggesting that male role models can assist in decreasing anti-social or self-
harming behaviour, it will help to engage fathers where possible. Where the project intends to
work with government, it will find that a dominance of women at the community level is replaced
by a dominance of men in local government.

Perhaps most importantly, in all countries, reproductive and sexual health (RSH) is a core
concern for the target population. Given that social side effects of drugs are usually the most
critical problems (as many expert interviewees attested), serious issues such as HIV/AIDS
awareness, family planning, and sexual violence are highly relevant to all work in this field. In
Thailand and in Indonesia, this is recognised: although more could be done, RSH is integrated
into approaches. However, it is a result of partners’ own action, not IPEC action, and in the
Philippines, RSH is not integrated into approaches. This is a major gap. IPEC should ensure that
these issues are mainstreamed as a key part of future interventions in this field. A huge body of
global and national experience in addressing all aspects of RSH in difficult environments has by
now been developed, and can be adapted for application in this context. *°

B5:  Achievement of intended outputs

Intended project outputs were:

1. Preparatory output: Planning, coordination and implementation mechanism put in place for
action-oriented research (Thailand, Philippines, and Indonesia), pilot interventions (Thailand),
and sub-regional co-ordination.

Comment: This was achieved, although some stakeholders complained it should have happened
before rather than parallel to next steps

2. Guidelines on the participatory action-research methodology developed on the use of children
in the production, sales and distribution of drugs developed and tested.

Comment: Guidelines were produced. A synthesis study of the methodology is available in
draft form. It is unclear why such an emphasis was placed in the project on developing research
guidelines, rather than outputs that might have been more valued by key external stakeholders in
government or elsewhere.

3. Consolidated/synthesis report produced on the nature, magnitude, and possible interventions
on the problem of involvement of children in the production, sales and trafficking of drugs in
Thailand, Indonesia, and the Philippines.

Comment: Completed, as a summary of national level reports. It is assumed that this report is
aimed at other sub-regional bodies or organisations, but this is not clear. Although a valuable
resource, this report and other reports do not appear to have been designed with a clear audience
in mind. The sub-regional activities stated in the project matrix appear to have been only
partially carried out.™*

4. Models of direct action intervention on children involved in drug sales/production/trafficking
designed in all countries, with pilot implementation in target communities in Thailand.

10 For comments on gender specific to Metro Manila, see file note: Gender Observation in the Site Visits Regarding the
ILO-IPEC Action Programme on Children in Drugs, Yeon Me Kim, ILO Philippines, 2004.
1 Activity 1.2.4 of the project plan — “publish and distribute the consolidated report’ — is not yet under way.

21

ILO/IPEC: Design, Evaluation and Documentation Section, December 2004



Comment: These have been produced for each country. Again, an ‘identikit’ approach to the
format of each report suggests that they could have been better tailored to the needs of specific
audiences.

B6: Has the project achieved its objectives?

The logic linking the overall development objective and the more specific immediate objective
seems fair. In terms of supporting the project’s immediate objective of enhancing government
and other concerned national partners’ understanding of the issues involved, there are
shortcomings.

Achievement of the objective as stated is dependent on a process that engages national
stakeholders rather than on production of documents. The understanding of project
implementation partners was definitely increased, but for those outside the project domain there
has so far been less success.

Documentation outputs: improving the participatory design process. Generally, a high
standard of documentation was produced. The involvement of national level research partners
assures this, and also means that the process builds national research capacity in the field.
Guidance on format etc. was also given. In terms of providing a basis for future action by IPEC,
considerable data is now available. However, this does not assure success according to the
immediate objective.

Influencing a wider body of stakeholders is dependent on longer-term and appropriate processes.
There are various models or means for achieving such an objective, and the appropriate path sill
depend on the context, partner interests and skills, etc. Actual documented outputs are often the
end product, rather than the start of such processes, if the documents are going to be adopted and
used by key parties.

In the Philippines, a government official stated that the research outputs were good, but were not
the kind of information that government was looking for. Although this is only one person’s
view, discussions with officials as part of project design, and continued dialogue over time,
would have helped build outputs genuinely useful to government.

No dissemination strategy for outputs was identified. A predetermined strategy would probably
have been a mistake, but defining a strategy and implementing it during the course of the project
would have been valuable — had time or funds allowed.

This project had little scope for engaging in this way. Perhaps this is inevitable given the early
stage of engagement in the issue and the limited timeframe. In that case the objective was
unrealistic. For future programmes, if wider impact is to be attained, a longer and more intensive
effort will be needed, with more nationally and collaboratively defined outputs and a stronger
emphasis on developing processes that build entry points for change over time. Much of this
work will be the responsibility of IPEC partners, but IPEC staff also have a key role to play in
facilitating and advising, in encouraging networking, and in building high level contacts.

Language of documentation: Documents are overwhelmingly in English: evidence that they
were written primarily for IPEC, and to fulfil IPEC project requirements. If they are to ‘enhance
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government and other concerned national partners’ understanding’ (as stated), then they should
be in local languages first.

This problem is partly an inherent difficulty within a sub-regional project, since the sub-regional
needs are different from the country needs in terms of language as well as other aspects. Donors,
and IPEC itself, also have reporting needs that require English documentation. But a process that
starts with the purpose quoted above would have to begin in local languages for documents such
as research reports that are aimed at national partners. This point relates to comments above
about a lack of dissemination strategy.

Strengthening community organisations to work on child labour: In all countries,

responses were broadly positive — people generally appreciated the inputs the project had

provided. By working with local organisations, encouraging research, and promoting a

community-based approach, capacity was supported.  Furthermore, networking between

communities, and between research institutes, NGOs and communities was facilitated.

e In schools in Thailand, peer approaches were increasingly involving students in anti-drug
programmes, and enabling teachers to identify at-risk students more effectively.

e In Metro Manila, community-based groups have developed new skills, confidence and
contacts.

e In Jakarta, new contacts, and improved skills, are enabling NGOs to work better with
communities and begin engaging with government.

o Everywhere, understanding of CDT has improved.

But note that capacity building in action-oriented research itself, although useful, may not be the

best approach. Other, more locally defined skills will probably be more appropriate in each case

if longer-term support is to be provided in future.

B7: Indicators — validity, achievement

IMMEDIATE OBJECTIVE

INDICATORS

MEANS OF VERIFICATION

At the end of the project,
public institutions and
stakeholders in Thailand,
Indonesia, and the Philippines
will have enhanced their
understanding on the
targeted recruitment and use
of children in the production,
sales and distribution of
illegal drugs

Use of knowledge gained & data collected for future action to
combat the use of children in the production, sales and
trafficking of drugs in different settings

Number and types of feasible interventions identified for follow-
up implementation by stake holders involved in action research
Number of advocacy campaigns conducted by stakeholders
involved in action research

Number of children involved in drugs received counselling
services and referred to other service providers (Thailand)
Number and quality of interventions undertaken by stake holders
during the implementation of action research

. Government and
stakeholder plans and
records

. Project monitoring

e  Qualitative review

. Questionnaires and
feedback through the
consultation process

Generally, the indicators shown above were approached or met, as documented in project
reporting (although the final Technical Progress Report is not yet available). However, some

issues arise.

e Indicator 1:

It is impossible at this stage to determine with any certainty whether

information will be used in future, so this indicator is only of partial relevance. However, in
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all countries, it seems likely that partners and IPEC wish to use knowledge gained, and there
is some scope for government involvement.

e Indicator 2: The PAOR reports document possible approaches for all countries.

e Indicator 3: The project was too short to enable full development of advocacy work. This
indicator was over-ambitious given the timeframe, and encouraged unsustainable efforts to
reach government or other bodies. In all countries, implementers found that the required
precursors to advocacy — partnerships, networks, contact with government, clear points to
promote, etc. — were not yet developed and would take time, although the potential exists.
Additionally, quantity alone is not a good indicator of effectiveness for advocacy work.

e Indicator 4: The evaluator assumes that this indicator is shown as referring to Thailand
because in that country direct action programmes accompanied action research. In reality,
the distinctions between the two appear to have become blurred over time and were not
apparent. Additionally, quantity alone is not a good measure here: some of the key issues in
the region are the quality of counselling and referral services, a high rehabilitation failure
rate, and poor links with weak juvenile justice systems.

e Indicator 5: This standard indicator provides a mark for the project to follow. Reporting
requirements, outputs, and evaluations, gave evidence with which to assess progress.

National appropriateness and lack of national indicators: Project indicators cover all
three countries and sub-regional objectives. This means the reporting has to mix three separate
programmes, and many action programmes, into one chart. It is hard to do this whilst retaining
any true picture of progress on the ground. For Thailand, a set of national indicators was devised
by NCYD, the research partner. But in the Philippines and Indonesia, this was not done, since the
research partners only had a coordinating role in Thailand. It is recommended that in future,
indicators be devised at the national level in regional projects wherever possible to avoid a level
of abstraction that risks clouding the picture. The national level is the key level of impact.'?

Indicators at action programme level: Most action programmes devised indicators and
reported on success. The process for Thailand was different, given that NYDC had an anchor
role for reporting on developments and financing partners. These indicators seemed generally
acceptable, although of varied quality given different levels of exposure to funders’ planning
instruments. YPI in Indonesia applied unclear or non-quantifiable indicators, and would have
benefited from more IPEC support at the design stage.

Capacity building as an output / indicator: A more integrated approach to capacity

building in indicators and outputs at all levels would have been beneficial for ensuring that this
aspect received sufficient attention during implementation and reviews.

BS: Implementation and effectiveness

Early / preparatory outputs: In all cases, IPEC wisely supported existing strategies and
partner interests. Partners seemed broadly content with capacity building for project delivery,
although as a short research-based programme such inputs were limited . Participants expressed
satisfaction at efforts to improve ability to conduct research, or to implement action work.

12« The Indonesian team felt that there should have been an ‘umbrella’ logical framework at the country level and/or a
country project document. The indicators of achievement and means of verification should also have been established.’
(Quoted from mid-term evaluation)
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Requests for further capacity building were commonplace, and should be a more integral part of
future action.

In one country (Indonesia), most partners complained that action programmes started before the
capacity building for research work. On various programmes, community capacity to implement
was limited. However, such major constraints cannot realistically be fully overcome in such a
short period, and partners generally made an impressive effort of improvising, adapting, and
training as appropriate and necessary to ensure project outputs.

Delivery of project outputs - quality, quantity, time: The mid-term evaluation found that
almost all of the activities planned had been implemented. This evaluation confirmed those
findings through analysis of progress reports and independent verification. Progress since the
mid-term evaluation has enabled the remaining activities to be completed. Numbers of children
reached, activities provided, etc., were respectable.

This evaluation “drilled down’ to the level of action programmes, and confirmed that activities
had generally been carried out successfully. A range of delays were however found:

o Delays between the earlier research in 1999-2001, and the start of this project. In Indonesia
and the Philippines, some participants remarked that they were pleasantly surprised to see
IPEC return, thinking that after such a long gap they had changed plans.

e Implementation was extended from 18 months to 24 months, and then 27 months. There are
some reasons for this: changing staff in IPEC and partners; unrealistic timetables for work at
the start; delays in financial reporting and transfers.

e Financial delays. These were remarked upon in all cases. See accompanying text box.

Delays in financial flows - impact at all levels

Delays in financial flows, and cumbersome systems or a lack of support to explain how to fulfil requirements, damage
project effectiveness, and harm partnerships. The key Thailand project implementation and research partner had to
advance personal funds to action partners at one point, given delays in receiving IPEC funds. Forwarding 30% of funds
at the start is not considered enough for such a short programme: in the partner's experience, no other donor operates
like this. At the time of writing, the research partner still has funds outstanding from ILO. IPEC was slow to reply to
queries or reporting; problems arose 7o the extent that we might have to reconsider if you ask us to continue in future.’

At the level of the implementing agencies in the field, this delay was also felt and remarked upon. One community of
minority villagers, in Chiang Rai, complained about delays in receiving funds. The community had to speak out in order
to press the case, and at one point had to provide their own funds as a stopgap. The project-sponsored local youth
sports team had to pull out of a local youth sports contest given lack of funds. The budget for making textiles came too
late, meaning the project-supported textiles group missed the opportunity to market products at a key event. The
partner agency NCYD did not blame IPEC alone for this, it recognised that the delay in reporting between partners and
that NCYD also contributed to it.

Action programmes as a delivery mechanism: Short (10-month) and small (almost exactly
US$20,000 in all cases) action programmes are not really suited to sustainable development
work. It is a testimony to the ingenuity of IPEC and partner staff, rather than the system being
employed, that projects worked. All programmes were budgeted at almost exactly the same
amount, suggesting that the design was tailored to administrative requirements rather than reality
on the ground. *3

'3 Note that the research partners tended to receive repeat follow-on support.
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Shortcomings in delivery: advocacy and linking with external bodies: Key
shortcomings were found here, which threatened the achievement of the overall project objective.
At the local level, these steps were found to be far harder than had been envisaged in project
documentation. This reflects various issues:

e Anunrealistic expectation of the time and preparatory needed for such work.

e Varying levels of existing ‘social capital’; where links with local leaders or policymakers
already existed, then the project could use them. Examples included ‘barangay’ officials in
Metro Manila, education officials in Thailand, and expert individuals in Jakarta. Where they
did not exist, the project will struggle to develop them in such a short time.

e Sub-regional planning without nationally appropriate strategies for engaging external
stakeholders. Enhancing the understanding of others, as stated in the project’s immediate
objective, requires that the project reaches, and engages their attention. This is hard. It
requires patience, strategy, contacts, and diplomacy. IPEC staff did not engage in this field;
partners did to varying degrees, depending on their existing strengths.

B9: Project relevance

Did the project respond to the real needs of the beneficiaries? The PAOR synthesis
report states that the project implementers found the main problems/needs of children in this field
to be:

e Education (out-of-school youth more likely to get involved than in-school youth);

e Family nurturance and support as children in drugs seem to have families with high levels of
tensions/conflicts or disintegration;

e Support services (leisure/sports, access to social services) as children who gets involved in
drugs do not seem to have alternative activities to occupy him nor a support system (e.g., a
big brother/sister in he Philippines; youth/friendship camps and outreach/sports activities in
Thailand, sports and band festivals in Jakarta);

e Young addicts need child-friendly and community-based rehabilitation or healing centres as
city rehabilitation centres broaden children's drug networks.

In most cases, economic issues were also mentioned during this evaluation, especially low family
incomes and lack of future opportunities for children. (Economic reasons were referred to far less
often in Thailand, which is considerably wealthier than the other two countries and currently
enjoys a fairly healthy macro-economic environment).

Broadly speaking, the project’s action components tackled issues related to these factors. By
placing drug issues in context, by working with existing bodies already engaged in similar work,
and by conducting participatory research, the project helped ensure relevance and learn lessons to
promote increasing relevance in future.

In terms of the importance of CDT as a field of engagement, children and drug abuse is an
important social issue in all three countries, affecting many children and the subject of concerted
government attention. Findings confirm that children are involved in WFCL through drug
trafficking in all countries. Furthermore, involvement in drugs often leads to other forms of
exploitative labour, including crime and prostitution. There is scope for further engagement in
this field.

IPEC’s knowledge and comparative advantage in the sector By now, IPEC is
developing expertise in how to engage in this field for the first time. Findings show that CDT has
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to be situated in its wider social context, and approached through the channel of existing
organisations. Future success depends on ability to link to policymakers, adding a child
perspective into broader anti-narcotic and social policy. It does not depend on knowing more
about drugs.

IPEC’s key comparative advantage is the potential to facilitate the entry of these issues into wider
policymaking or action interventions on drugs and related social issues. This involves many steps
including background research, networking, building partnerships or alliances, and encouraging
local appropriateness. It is not critical that IPEC build up a body of narrow, technical knowledge
in the field, but more important that future interventions learn from the broader lessons emerging
out of this project.

B10: Local management structures and their participation in implementation

This was limited by project design (see above), duration, and changes that led to an increasingly
strong and police-led response to drug issues. Involvement of national steering committees in the
project was challenging. Drug-related issues are overwhelmingly dealt with by police and related
departments, not ILO’s usual partners. In any case, even ILO’s usual partners may be
inappropriate in this context since in most cases the issue is of more concern to ministries of
education, social welfare etc. than ministries of labour.

Additionally and importantly, this is a small project and as such is of little interest to senior
policymakers. Lower-level entry points might have been more valuable. In most cases, more
concerted efforts to promote links through one or two entry points in key relevant ministries
would be more successful.

Government commitment: This is limited at present. The programme was too short and too
small to achieve its objective in this context.

In all three countries, governments are pursuing drug reduction policies. There are openings that
the project has already exploited to some extent: with schools in Thailand, and with local
government at the grassroots - and potentially nationally - in the Philippines.

Note however that work on CDT is more likely to fit into community or child-based aspects of
drug policy than into standard child labour policy avenues. Relevant government policy in this
field concerns a range of issues including community service provision, juvenile justice, policing,
referral, rehabilitation and detention processes, school action on drugs, etc. In doing so it can
tackle CDT as a child labour issue, but success will probably come indirectly.

Task Force and Steering Committee: In all countries, these groups did not function
effectively. Some useful contacts with individuals were built, for example on referral for children
in Jakarta, but the general picture was of task forces that did not meet, governments that passed
responsibility around or avoided meetings, and a lack of external involvement.

At this stage, after a short research project of this sort, this is not a major problem. But it
suggests that the task force and stakeholder structures were not realistically designed around
respective national conditions and the severe limitations of such a small, short project.
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e Union and employer involvement is hard in this field. Unsurprisingly, there has been little,
and ILO efforts to include unions or employer involvement did not get far (in Metro Manila,
for example).

e In Indonesia, a Project Advisory Committee did not function properly. Attendance at
workshops on the part of government officials was very low. Responsibility was passed to
the NNB (National Narcotics Bureau), which found — accurately - that the project was only
local in nature and passed duties on to a PNB (Provincial Narcotics Board). By this point
the project was due to end. In any case, NNB and PNBs are overwhelmingly police-
dominated, and the project could have looked at sub-committees of these structures where
social issues will receive more attention.

¢ In the Philippines, partners do have good links with government. By the end of the project,
partner NGOs (along with government departments) were devising ideas for taking the issue
of CDT forward. This is a good example of appropriate, locally devised engagement that
evolves through a process. IPEC was supporting and facilitating this. Existing NGO-
government links that are very different from the other two countries in the project helped
these achievements, as did IPEC involvement.

e In Thailand, potential exists through the project’s collaboration with education facilities, and
with NCYD, which has good government connections. The role of ILO or project structures
in this has been minimal to date.

B11: Effectiveness and value for money

Action programme costs make up 60% of the total allocated project budget of US$500,000. Cost
per beneficiary estimates are hard to conduct accurately, and could be misleading given that CDT
is a complex phenomenon. Overall, some 668 children and 1732 adults were reached according
to the most recently available data. But given a) a focus on research for later use, b) the value of
capacity building, c) the peer-to-peer cumulative influence of work, and d) the difficulty of
linking cause and effect given existing work by others, it is impossible to calculate meaningful
cost-per-child data.

Most of the project sites visited reported a marked drop in drug prevalence, a probable reduction
in child involvement in trafficking, and general improvement in community or student welfare.
Direct beneficiaries interviewed were generally positive about the provisions the project had
made in most locations. However, these responses are often a result of parallel activities
conducted by partners or other agencies, or a consequence of previous work and existing social
capital.

It was noticeable that the more integrated the delivery mechanism is into local structures, the
further donor funds will stretch. So the most community-focused action programmes
outperformed their objectives and operate at low cost. KKPC in the Philippines, for example,
stretched the funds further than had originally intended. In Thailand, school-based delivery
builds on massive existing capital to stretch outputs further.

The most valuable returns exist in the form of lessons, models, contacts and networks that will
foster any follow-up programme. Full returns on investment will not be realised unless follow up
interventions take advantage of the opportunities created.

In summary, given an average allocated cost of only US$167,000 per country, the returns are
generally considered sufficient to justify the investment.
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B12: Changes in external factors; monitoring and change to project plans

The context changed during the period between early project design and implementation.
Changes in government policy had an impact, as campaigns against drugs were stepped up in all
countries, especially in Thailand. This resulted in a more difficult working environment as drug
crime was driven underground, and in some cases violence increased; but it also helped to
improve coordination, reduce drug problems, and galvanise action on the part of a wide range of
government bodies.

These changes in external conditions, and lessons learnt as the project proceeded, led to
modifications in partner actions. It was generally recognised in all countries over time that
prevention work was more feasible, less dangerous, and more effective than withdrawal work.
Generally, this flexibility did not lead to deviation away from maintaining core outputs.

Only minor changes were made to documents once the project was up and running. The project
demonstrated valuable flexibility throughout: partners managed to achieve project outputs whilst
using or modifying their own existing approaches, methods and contacts, and adapting to
changing circumstances. In this way, gradual change occurred over time in each place, as
demonstrated in the PAOR reports.

Time Bound Programmes: For future work, it will be important to start from a national
perspective of the policy environment, and of potential to engage. IPEC’s Time Bound
Programmes will support this. The development of TBPs is a major change in external
conditions, and the project provides a valuable springboard from which to engage in further work.

Some other points to note follow:

e In Thailand, the project sites and partners were changed following implementation
difficulties that appear to have partly stemmed from a long delay in starting the project.

e The mid-term evaluation did not lead to significant changes in any country; there was little
if any effort to change actions or discuss outcomes with partners. The evaluation was
attached to the international stakeholder workshop rather than standing independently.
Normally this could be a flaw, but given that it occurred only six months before the end of
the project, it is understandable. Indeed, for such a short project a mid-term evaluation was
probably not worthwhile and it should not be a requirement.

Child labour monitoring: This was primarily a research project. Child labourers were
monitored and documented through a case study approach as part of PAOR, and in Thailand
through school recording processes. But it is unlikely that a systematic approach to child labour
monitoring in this sector would be appropriate given its informal and illicit nature.

Anonymity on the part of participants (children, parents and at times others) is an extremely
important issue for this sector, and should be considered in future work.

B13: Opportunities for participation

In general, the project usefully encouraged participatory approaches. Participation of
children/youth, their parents and the community officials is central to project success, but there is
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a need to select appropriate types of participation. In all the project sites, this was a key lesson
learned. **

Project documentation at times misses an understanding of the need to define what forms of
participation are ideal. It is not simply the case that ‘more is better’: more lessons could be learnt
on how participation can work effectively. This varies depending on community values and
organisation, local government structure, etc., and so on, and there is no substitute for experience
in the issues to hand.

In all countries, the issue of youth participation was raised as a valuable aspect of the project and
one that should be continued. It is important as an aim in itself, and as an instrumental way to
assure effectiveness. This means involvement in implementation, and inputs into design, rather
than token attendance at workshops.

In community work, family participation was stressed as a way to reach children as well as assure
appropriateness. This includes fathers as well as mothers, given their important role in household
decision-making — especially for sons.

In places, the research itself was not conducted along ideal participatory lines: ideally,
researchers should be community members themselves. However, such work is hard to arrange
in such a short timeframe unless existing relationships allow it, and this is not considered a major
weakness.

Project design and implementation would benefit from more partner and external stakeholder
participation, and from more consideration of how that participation should take place. Simply
holding a workshop does not necessarily constitute meaningful participation — a good process
needs more thought, and more shared planning.

B14: Validity of the project approach and strategies, and potential to replicate

Project research and outputs are designed to help IPEC develop further intervention in future.
Contacts and experience developed support that process, and at this stage the project seems to
have developed useful and practical lessons.

In some project sites, partners wish to expand to surrounding or other areas. This may be feasible,
although the obvious reliance on existing organisational strengths may make it hard to replicate
widely. In any case, as a research-based project, it is less about encouraging direct replication
than about supporting future activities. Here, relationships with external stakeholders in all
countries (notably government but also larger NGOs, other UN agencies, etc.) were not
prioritised during the programme, meaning that future work will need to start from a fairly low
base. The key points of engagement with government come through the research partner in each
country, and in all cases - although especially in Indonesia and perhaps also Thailand - IPEC’s
relationships with the research partners have not been smooth.

The PAOR reports deal with models that worked, and the research process itself. This
information is useful, and would be fully pertinent if IPEC wishes to scale up similar work in
future. CDT is not a narrow, location-specific form of child labour. Scaling up to a few more

4 The PAOR synthesis report includes this finding.

30

ILO/IPEC: Design, Evaluation and Documentation Section, December 2004



project sites may help demonstrate what can be done, but will not itself solve a problem that is
distributed widely across hundreds of urban and rural neighbourhoods.

Research outputs are not always relevant to government policymakers, or to supporting
interventions that engage with government (or support efforts to lobby government) in future.
Further research might look more closely at what “entry points’ there are in government policies —
at the local level, but also more widely. This demands a nuanced understanding, which some
partners (especially but not only research bodies) have built up over time and could be tapped
into, with far more knowledge than simply a list of relevant government policies.

Using models with caution: Models and case studies are often interesting, and many
stakeholders expressed an interest to learn from experience elsewhere. However, all experience
has to be applied locally and appropriately: there is a danger that producing models, or classifying
projects into categories such as ‘street’, ‘school’, and ‘community’, will simplify emerging
lessons and encourage duplication rather than developing local solutions. Successful future
schemes should be ‘owned’ locally, i.e. devised and shared by national or partners who have had
a major say in design as well as implementation. This involves working over time with partners
to facilitate the development of new plans. Usefully, the PAOR reports and the synthesis report
summarise context, experiences, lessons learnt and evaluations as well as outlining intervention
models; this is a good basis for future work.

Participants in all countries requested more sharing of experiences through documentation,
meetings and study tours. The interest in other places or countries’ efforts did appear in this
instance to be sincere.

B15: Sustainability

This project is more about phasing in future work than it is about phasing out after completed
outputs. As such it has developed viable ways to take the work forward, as intended from the
outset. It is not possible to judge sustainability of outputs in the normal fashion.

For the action work rather than the research, sustainability is likely to be mixed, which is
unsurprising given time constraints. Some capacity development of local organisations or
networks, some awareness raising and other activities for parents and children, will have a
sustainable impact. Since the project was short-lived (action programmes were only around a
year in length, and under $20,000), over-dependency of partners on project inputs has not become
a significant issue. The nature of the activities pursued means that their immediate impact should
be felt even if they cannot be continued. Additionally, many of the partners have alternative
fundraising channels that they will pursue, and the project has helped identify such opportunities
through networking and other processes. In several cases, partners that were not previously
engaged in CDT issues have stated that they wish to pursue the work further, regardless of the
availability of IPEC funding. This is the case with: NCYD in Thailand; NGO partners, and
possibly research and government bodies in the Philippines; and NGO partners in Indonesia.

Partners, especially smaller NGOs or community bodies, could have benefited from discussions
and sharing contacts on alternative funding opportunities should further IPEC support not be
forthcoming, or be delayed.

For the research, some PAOR methodology learning will remain with partners, as well as the
body of knowledge and networks developed. But overall project sustainability depends more on
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how the research outputs are used. Here, some obstacles are found. Project outputs are likely to
be used predominantly by an internal (ILO and partner) audience, even if this was not the original
intention. This means that the likelihood of others adopting findings or recommendations is at
this stage quite slim. Sustainability therefore depends on continued IPEC involvement to
promote action — again, unsurprising given time constraints.

Ownership: Partners, who were not previously engaged in CDT issues, have decided that they
wish to pursue the work further, regardless of the availability of IPEC funding. This includes
research organisations, NGOs, schools and community groups. ™ This is a positive indication of
ownership. IPEC’s distanced management style and use of existing organisations, who fitted
project aims into their existing work, means that ownership of many of the principles is as high as
might reasonably be expected. In some cases, community ownership of the project is weaker
than others, depending mostly on practices and working methods that existed before the project
began. Community-based organisations that enable direct beneficiaries or relations to feel direct
responsibility for an output are not created in 12 months, and where community links were not
already strong there was insufficient time to change much. In Jakarta more than elsewhere,
community relations were challenging — partly a result of people’s expectations of top-down
service provision by local government, and less experience of community-based NGOs.

In general, ownership of the project itself is not necessarily important and should not be a key
concern. More significant is ownership or adoption of the issues involved and which the project
promotes. This will be the challenge for future work.

NGO capacity building: This was an issue in all countries. Most felt they had benefited from
support, although the knowledge of research methods was less useful than other aspects. Looking
ahead, building the ability of NGOs, facilitating their efforts to network, advocate and link with
government may be a critical part of future interventions in all countries.

Will work to monitor child labour continue? Some partners will continue monitoring
children and drug issues, although not always as a consequence of the project. Many schools in
Thailand are doing this anyway. The PAOR provided tracking tools that have been adopted in
places (e.g. by some community and NGO partners in Metro Manila and Jakarta), and improved
prior methods.

But note that child labour in CDT cannot be systematically monitored, since its existence will in
most cases be denied — by authorities as much as children or their parents. IPEC should not in
future aim to develop standard child labour monitoring systems for this sector.

Have sustainable networks been developed? Although at an early stage, there is evidence
of useful networks and contact building in all cases. This forms a good basis for future work but
is not sustainable at this stage.

15 «City officials also want to consult us now’ — quote from Metro Manila NGO partner on their community work.
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C: LESSONS AND CONCLUSIONS /RECOMMENDATIONS

This section contains:

e General lessons for wider application that are drawn from project experience.
e Broad conclusions / recommendations relevant for further work.

e Conclusions / recommendations for each country.

Note that the general lessons for wider application, as well as conclusions/recommendations, will

be relevant to any follow-up phase. For more information, refer also to the lessons and
recommendation in the country PAOR reports, and the overall PAOR synthesis report.

C1l: General lessons

Research has generated useful findings, and provided entry points. But key stakeholders have
not easily adopted findings, not least because it was not designed as part of an advocacy or
engagement strategy. The PAOR reports do provide valuable data on the context and background
of drug use and children for respective countries, as well as the specific case-work and action
programmes. It is not clear that PAOR was the most appropriate tool for finding out this
information and communicating it appropriately.

e For more detail see paragraph 2 of B1 and paragraph 5 of B14.

Existing social or political capital is essential for effective delivery, especially in such short
projects. Where projects are flexible enough to build on, or harness, existing skills and capacity,
or base themselves on active government policy directives, then success is more likely.

e See para.6 of B3, and final para. of B8

Active government campaigns against drugs in all countries have had mixed results. In most
countries they do not adequately consider children’s needs and rights. They tend to be dominated
by crime considerations rather than welfare, social development, or rights. Engaging in policy
debate will be worthwhile — this requires time, care and attention.

e See paras 4-6 of B1, para. 1 of B12, and final recommendation for Thailand

Different intervention models that have been developed give ideas about how to engage. No
one model emerges as preferable — it depends on the situation and available experience in any one
location, and all models should be adapted to local circumstances if employed in future. School-
based approaches offer valuable opportunities to go to scale, if accompanied by policy
engagement, but may miss out those children who have already left the school system.

e See B14, especially subsection “Using models with caution’.

Prevention: Prioritise prevention work in this sector rather than withdrawal.
e See B3, subsection ‘prevention and withdrawal’.

Working through an intermediary organisation can be effective. The relationship in
Thailand, where the intermediary had a larger role than elsewhere, made a noticeable difference
to the shape of the project, enabling more local definition of inputs and outputs. It might help to
ensure clear definition of the relationship between the intermediary and other partners.

e See first para of B1 and first para of B2.
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Positive support from IPEC management can improve effectiveness. Likewise, where IPEC

staff do not have time to manage relationships well, work can suffer and partnerships can be

damaged.

e See subsections ‘IPEC’s own capacity’, ‘Working with partners’, and ‘Project management’,
all in B1

Financial delays affect implementation, and can harm relationships with partners.
e Seeboxin B8

Regional or sub-regional projects are hard to manage whilst maintaining national
appropriateness. For longer regional programmes, it will be imperative to ensure that nationally
defined design is prioritised, and — unless adopting a hands-off approach which may be valid at
times — adequate national management capacity exists.

o See first three paras, B2

Comprehensive child labour monitoring systems may not be appropriate for this field.
e SeeendB12

High-level partners: ILO should take time in each country to define and develop relations with
relevant policymakers, advocates, NGOs or UN agencies, or other relevant bodies / people who
have common interests. This means devising locally appropriate links, mechanisms or forums
over time, rather than aiming to set up uniform steering committees and task forces.

e See fourth para B2, and subsection ‘Relations with partners’ in B1.

Gender: Gender issues are already mainstreamed in the DED guidelines and there is a separate
ILO publication on gender issues in project design. However, application of these publications
and guidelines is not guaranteed by their existence, as seen in this project. There is a need to take
steps to ensure application, in order to avoid ‘gender evaporation’. Staff gender training currently
in progress should help.

e SeeB4

Ethnicity and other social issues: Apply more general social analysis in project design, noting
in particular potential issues of ethnicity and social exclusion. If IPEC does not have set outline
procedures for such steps (to be adapted for each context), then it could consider devising them.

e SeeB4

Longer timeframes: Look at much longer periods of engagement for any future projects and for

action programmes.
e See last 2 paras, B8

C2: Conclusions/Recommendations for IPEC (& donor/development partners)

The general lessons above also apply as recommendations for any future initiative based on this
project. Each recommendation given is justified by conclusions drawn from the main findings.
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On general approach and programming

Further work though a country-based approach: Consider a further series of interventions in
this field. Aim to adopt a country-based approach to this work in future, whether as part of TBPs
or otherwise. Try to build in some regional activities for exchanging experiences between
partners. The focus should be on advocacy and mobilising broader involvement, with a
component of direct action as part of the approach. Further research on specific fields may be
necessary, and should also be developed as part of a process to galvanise involvement and
change.

Follow a holistic approach in this field in future: CDT is a highly complex problem. It is
geographically dispersed, and child drug users can rarely be easily separated from drug
traffickers. Approaches that worked generally involved families, community bodies or schools
These findings, and the links between drug problems and a range of other issues, mean that a
holistic understanding is required in order to engage effectively.

Additionally, it is hard — and can be counterproductive or even dangerous — to separate users from
traffickers. There is only limited value in reaching a specified number of children unless the
work is situated within the broader context of local problems, and the wider realm of relevant
policy and government action. It follows that prevention works better than withdrawal. Working
broadly on the problems that lead to drug prevalence may be the best entry point for future work.

Partners: The project did not have time to develop links with a wider range of agencies involved
in or linked to this field. More could be done in future, to promote synergy and sustainability.
IPEC could free up more staff and partner time to work on building relationships with
implementing agencies and more senior figures in government or elsewhere. IPEC could also
appraise partner administrative capacity more carefully and build support into projects where
necessary. At high levels, ILO should take time in each country to define and develop relations
with relevant figures through appropriate mechanisms, as pointed out more broadly in the general
lesson subtitled High level partners (previous section).

Delivery mechanism / intermediaries: Working with a key implementing partner who can run
smaller projects and also engage in upstream advocacy, lobbying, or networking is recommended
for future work — in the design phase and for implementation. It enables local appropriateness and
frees up IPEC staff time to look at building partnerships, developing government contacts, etc. It
also allows for nationally defined and owned outputs.

Research and awareness raising: The knowledge base is still fairly low in most countries,
although tackling this may well require awareness-raising rather than more research. There may
be little need to gather more primary data unless it will help inform key counterparts. Aim to
involve project partners and key policymakers (government etc.) in designing awareness raising
or research-based outputs, so that they are involved in the process, and to ensure outputs are
relevant. Outputs should primarily be in local language and format (and then translated into
English if necessary). Locally defined methodologies and approaches may be more beneficial in
the long run.

On design

Maximising impact: For future programming, a greater emphasis on building ownership from
the start of the design phase will help ensure that key stakeholders are engaged. Project outputs
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were successfully delivered, demonstrating that it is possible to work in this difficult sector. But
the immediate objective — to enhance knowledge of key stakeholders including government — was
only partially completed. Engagement with key stakeholders was in most cases limited, at the
local, national, and sub-regional levels. This is not surprising given the short duration of the
programme; the immediate objective was perhaps too ambitious.

Design: Aim for a long, participatory design phase for each country programme. Given the
holistic nature of the CDT ‘sector’, demonstrate flexibility to add to and support partners’ own
approaches to implementation and advocacy. The PAOR reports are good summaries of the
context in each country, and could be used in designing future interventions.

Recognising Risk: There are dangers involved in working in this field. Project partners found
ways to deal with them. These lessons can be integrated into future work, and recognition of the
risk factor should be made in project design.

Integrated Advocacy: Policy engagement should be integrated into project approaches from the
start, as a core part of strategy. Engaging government is critical — at the grassroots in order to
access services (which are available to some extent in all three countries), and at higher levels in
order to access policymaking. A broad raft of policies relate to children and drug issues, and a
child perspective is often missing.

Capacity building: Prioritise and carefully appraise capacity needs. In project design, consider
separate outputs and indicators for capacity building of partners — NGOs, community partners,
intermediaries, local or central government.

Location: look carefully at urban bias in site selection; consider research into drug issues in rural
areas. If projects are to access national policy debate, then they may need pilot sites in more than
one region or city.

Participation: Consider appropriate types of participation with partners and beneficiaries in
designing and implementing future work, and with families and communities as well as children.
This applies also to the design and process of evaluations.

Gender, ethnicicty, social issues: See relevant general lesson.

On management / administration

Longer timeframes: Look at much longer periods of engagement for any future projects and for
action programmes.

Administration: Aim to reduce the reporting burden for partners and IPEC staff, and streamline
administrative problems. Set performance targets for IPEC project management staff to respond
within a defined time period (e.g. 30 days after request) to: funding instalment requests; requests
for feedback on reporting; other questions that implementing partners may have. Consider
providing implementing partners with more funding prior to implementation.

Staff exposure to project sites: Ensure IPEC staff visit project sites at least on an occasional
basis.
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Lines of responsibility Clear lines of responsibility, and continuity, help IPEC develop good
relationships with partners, and should be maintained.

Change requirements in order to avoid obligatory mid-term evaluations for short projects.

Recommendations for current or future donors

Donors can consider many of the above recommendations in the funding arrangements they may wish to
set up with ILO or others working in this field.

e In particular, a stress on numbers of beneficiaries needs to be balanced with an understanding of the
holistic nature and wide geographical distribution of child labour in this field. Successful action will
demonstrate success through pilots, but most critically will have to engage in policy-making on the part
of appropriate government agencies, not only Ministries of Labour. As with many social issues, but
even more so given the illegal nature of the labour, the problem can rarely be tackled directly at source
alone.

e Direct withdrawal of children from labour is very challenging in this sector. In general, prevention
seems more appropriate.

e Capacity building for partners to engage in dialogue, promote change, and implement successful work
is important for future success.

e Itis also critical for ILO to develop good relationships with partners, and to devote time to them as well
as other channels that could promote change. Reducing time currently spent on administration or
reporting will support this process.

e ILO is well positioned to support work that aims to bring practical experience to the policy table in
different ways. In this way, the extra overheads of a UN agency rather than an NGO can be justified
and put to valuable use.

C3: More specific lessons and recommendations for the Philippines

Consider adding CDT to the national TBP priority groups — ILO staff are in favour of this,
and it would encourage longer term, less restricted support. *°

Participatory community work, where capacity exists, represents very good value for money in
terms of impact. However, it is hard to replicate. There will be considerable value in continuing
to fund this work, given that the project’s support was so short in duration.

Participatory design will be important for any future support: a network is potentially viable,
as non-governmental and governmental actors are already engaged. 1LO should support the
development and role of that network in future. It will be important to reach a balance between
non-governmental and governmental project partners.

16 There is a distinction between the Philippines TBP (the government programme) and the IPEC Project of Support to
the Philippines TBP. IPEC Philippines is in favour of including CDT in the Philippines TBP priority groups, which
will highlight its importance and hence improve possibilities of support, not only from IPEC but from other sources as
well.
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The Philippines has active, experienced NGOs and community-based groups. Yet the
government remains critical to CDT, both through its policies and its practice. There is
considerable experience of linking between non-governmental and governmental sectors,
which the project should harness in designing future intervention.

Capacity-building for project partners, especially at the level of policy engagement but also as
part of efforts to increase impact, should be prioritised as for most partners this is a new field.

ILO usefully provided accountancy, administrative, and media support to project partners. In
future it would be ideal to include such support within project plans.

ILO may need to find a key partner institution for a follow-on project. Future work will be less
research-based, and the current university partner may not wish to play such a key role in further
work that is less research-based. It may be appropriate to discuss this issue with members of the
formative network that appears to be emerging out of existing child labour networks and other
actors as the project ends.

Vocational training is often mentioned as important. Involvement of older children / youth in
selecting training opportunities helps ensure relevance, but vocational training is still difficult to
deliver successfully. If IPEC is to support work in this field, it should ensure that partner
institutions know how to diagnose and source training opportunities accurately, and use
experienced providers.

Rehabilitation is an outstanding problem that the project has not been able to engage in.
However, it is a very challenging field that may not fall under ILO’s comparative advantage.

There has been little engagement on reproductive and sexual health, including HIV/AIDS -
future interventions should encourage culturally appropriate engagement by action partners.

C4: More specific lessons and recommendations for Indonesia

Direct work in communities is perhaps harder in Indonesia than elsewhere, given a history of
more top-down governance and less local activism.  Furthermore, capacity in many fields is
limited. But it is likely that drugs will be a growing issue over the next decade.

Do not try too hard to distinguish between users and traffickers. In future, being less specific
may ease engagement with communities, local government, and provincial or national
government.

Timing of inputs was considered a problem, with capacity building for partners, research and
action all coming together.

Relationships with partner agencies, especially the key implementer, were damaged by staff
changes and a lack of attention to the project. Future efforts will need to be more partner-friendly
in terms of approach, administrative or financial assistance, participatory design, etc.

There is considerable work to be done in finding valuable government counterparts, and in
finding an intermediary partner for future work. Potential government counterparts include sub-
committees of the National Narcotics Board rather than the board itself, and the Ministry /
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departments of Education. It will take time to build up connections - it should involve a process
rather than a set plan, partly because laws and government structures are evolving and complex.

In the interim, capacity-building work for NGOs (including those already involved) such as
training for social / outreach workers may help build a process of gradually increased
involvement and networking. This may over time evolve to define opportunities for advocacy
and find entry points into policy. The involvement of experts both in and outside government
may help in designing a relevant programme. Further research to assess the situation more
widely, possibly using existing data, may be a useful advocacy tool if it is devised carefully.

Working outside as well as in Jakarta may be necessary if the project wants to access national
counterparts as part of the TBP.

More time is needed to develop contacts with communities, especially on such a challenging
topic. It would be interesting to try to build a pilot intervention with some local government
involvement, if at all possible, as an example and test case.

Peer-to-peer approaches, for street-based and community-based work, appear to be effective.

Partners and other local bodies have experience of IEC (Information, Education and
Communication) material design that could be better harnessed.

Referral and rehabilitation is a real issue, especially for traffickers given that the penal system
often fails to distinguish between adults and children.

C5: More specific lessons and recommendations for Thailand

The government is already involved through many of its agencies and departments in anti-drugs
work, including work at or near the community level. This work has a mixed impact on children;
there is much good work, as well as many areas where improvements could be made. It means
that future IPEC involvement needs to demonstrate how modifications to policies can support the
government’s overall aim. This is a positive situation if entry points can be found.

The issue of inclusion in government projects and services is a key issue for school-based and
community-based work. Many at-risk communities (urban poor, highland minority communities)
fail to access support. Other support is also available in some places from the non-governmental
sector: often non-governmental support is needed to build community organisation so that
services can be secured. This work is much harder to replicate, however, so IPEC needs to see if
there are ways of making a wider impact (through networks, through promoting policy
implications, or other as appropriate.)

The current key project partner has valuable links with upstream policy as well as
downstream community work. IPEC should aim to build its links here, but to do so will involve
streamlining administrative procedures and improving financial disbursement. Partners, if
willing, should also be involved in project design. This includes government ministries, e.g.
education.

The project could consider whether unregistered urban populations, chiefly migrants from
other countries (notably Myanmar), can be reached. NGOs may be able to support this.
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Support for action and policy engagement should be channelled to Thai institutions (e.g.
NCYD, NGOs, Education bodies), with IPEC maintaining a low profile in policy engagement.

There is a supportive environment for more involvement with schools, and more lesson-
learning. This should be done in collaboration with policymakers where possible, and outputs
should be defined by partners (especially in government) so that they will find them useful.

Working in schools misses out-of-school youth. This is an issue. Options include aiming at
prevention work with younger children, accompanying school approaches with community-based
work, or accepting this weakness as a cost outweighed by the benefits of widespread engagement.

Work on building child participation in schools or elsewhere seems valuable and appreciated by
all concerned — including adults — even if it is challenging. It could be taken further through both
practice and policy. Other bodies will be working in this field so their efforts should be
considered in defining an approach.

More appraisal of partners’ administrative capacity, and factoring support into any future
programme, is recommended.

IPEC should consider whether it or its partners can demonstrate the negative impact on children
of some anti-drugs policy, notably the impact on children orphaned through violence during
anti-drug crackdowns since early 2003, as has occurred in project areas in Bangkok, Chiang Rai,
and Chiang Mai. The unfortunate deaths of thousands of adults in drug-related conflict in
Thailand has left an unspecified but large number of orphans. IPEC or partners could ensure it
maintains a non-partisan and apolitical stance by promoting positive examples of project and
government activities at the same time.
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Annex One: Terms of Reference

I. Background and Justification

The project, ‘Assessing the situation of children in the production, sales and trafficking of drugs
in Indonesia, the Philippines and Thailand’ was started in September 2002 in reaction to the need
for further research on the dangers faced by children engaged in the trafficking of drugs, one of
the worst forms of child labour. The project aimed to develop and demonstrate an action-oriented
research methodology that provides better understanding and information on the use of children
in the production, sales, and distribution of illegal drugs.

The development objective of the project is: To contribute to the prevention and elimination of
one of the worst forms of child labour-the use of children in the production, sales and trafficking
of illegal drugs in Indonesia, the Philippines and Thailand.

The immediate objectives of the project is: At the end of the project, public institutions and
stakeholders in Indonesia, the Philippines and Thailand will have enhanced their understanding
on the targeted recruitment and use of children in the production, sale and distribution of illegal
drugs.

The project through its action-oriented research aimed to reach children at risk as well as those
involved in drugs through awareness-raising and youth mobilisation in communities, in schools
as well as work in related environments (i.e. on the street). The project will also propose models
of interventions for future replication at the end of the project. The project consisted of the
following activities:

= Identification and development of regional working partnerships with regional
collaborating agencies and partners including on-going projects of ILO-IPEC, UNDCP,
UNESCAP

= Direct action through youth mobilization, community and families mobilization, non-
formal education, counselling for families and children, referral services for families and
the child victims.

= Strengthening of local networks (NGOs and community leaders, police, teachers, etc.)

= Building capacity of partners, empowerment and awareness raising at community levels
and at the national level.

= Identification of models for future interventions.

As mentioned briefly above the project’s geographical coverage is the following:
Thailand: Bangkok, Rayong, Songkhla and Khonkaen Provinces

The Philippines: Tatlon, Paco-Pandacan, Pasay districts in Metro Manila
Indonesia: Jakarta

In Thailand the action research program strategy will focus on
1. School-focused in Bangkok and Songkhla
2. Community-focused in Khonkaen, Rayong and Bangkok
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The direct action programme relied on existing local mechanisms (i.e. communities, schools,
youth groups, NGOs) in Klong Toey district. As a result of the action-oriented research and the
direct action (youth mobilization, community mobilization, NFE, counselling for families and
children, referral services for families and the child victims, the whole community including
families were mobilised and strengthened. Local networks (i.e. NGOs, community leaders,
police, teachers, etc.) were strengthened to deal with the problem.

In the Philippines the action research was designed to generate reliable, appropriate data to
support the programme formulation of a set of interventions to build the capacities of the working
children (as well as their families and communities) engaged in the production, sales, and
trafficking/pushing drugs. In addition to building the knowledge base on the issues, feasible
interventions to tackle the issue together with a list of future research topics will be proposed at
the end of the project. A key process and by-product of this action research are the capacity
building initiatives and services that will also be given to service providers, mediating
stakeholders, and working children with their peers and families.

In Indonesia the project aimed to develop a workable, comprehensive action programme to
combat the use of children in the illicit drug trade. Therefore as in the Philippines, the project
prioritised on gaining knowledge and understanding of the problem of children’s involvement in
drug sales/production/trafficking, and at the same time, building capacity of partners,
empowerment and awareness raising at community organizations working with drug-related
issues. Areas of research and models for future interventions were identified to set the stage for
sustainable action beyond the proposed project duration. The project aimed to focus on three
target groups in Jakarta: a poor community, a school and a community of school children.

Sub-regional level:

The programme provided sub-regional level interaction to ensure the cross-fertilization and
sharing of experiences of the participating countries. The sub-regional level benefitted from the
program design wherein participating countries focussed on different population sub-groups.
Results of the programme will also help influence the policy and programme agencies of the
cooperating regional UN and international institutions.

EVALUATION BACKGROUND

The current project as per project document and ILO/IPEC evaluation procedures undertook a
self-evaluation exercise in March 2004. The self-evaluation exercise was conducted via a desk
review, a two-day stakeholder workshop bringing together the project management from all three
countries in Bangkok and a synthesis analysis and final report. The current final evaluation will
be an independent evaluation as stipulated by the project document and in agreement with
stakeholders following the consultation process per procedure.

As per IPEC procedures, a participatory consultation process on the nature and specific purposes
of the evaluation was carried out earlier this year. The present TOR is based on the outcome of
this process.

I1. SCOPE AND PURPOSE

Scope
The scope of the evaluation includes all project activities to date including Action Programmes.

The evaluation should look at the project as a whole and address issues of project design,
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implementation, lessons learned, replicability and recommendations for future programmes in
general or for the TBP countries of Philippines and Indonesia specific recommendations.

Purpose
The purpose of the present evaluation should be to assess whether the objectives of the action

research were attained, particularly in increasing the knowledge base on children in drug
trafficking and in identifying/documenting effective models of intervention. The evaluation
should give recommendations and lessons learned for incorporation into future planning or
modification of activities or strategies for TBP countries. The evaluation should also note
potential good practices that may be identified over the course of the exercise and identify
replicable and sustainable models in eliminating child labour. The exercise should also attempt to
identify possible areas for future IPEC support and areas for future action by communities, I.A.s
and relevant authorities (without IPEC support).

I1l. SUGGESTED ASPECTS TO BE ADDRESSED

The evaluation should address the overall ILO evaluation concerns such as relevance,
effectiveness, efficiency, and sustainability as defined in the ILO Guidelines for the Preparation
of Independent Evaluations of ILO Programmes and Projects and for gender concerns see: ILO
Guidelines for the Integration of Gender Issues into the Design, Monitoring and Evaluation of
ILO Programmes and Projects, January 1995. The following are the broad suggested aspects that
can be identified at this point for the evaluation to address. Other aspects can be added as
identified by the evaluation consultants in accordance with the given purpose and in consultation
with DED. The evaluation instrument prepared by the evaluation consultant will indicate further
selected specific aspects to be addressed.

Design

e Assess whether the beneficiaries were clearly identified (i.e. sub-groups, age, socio-economic
status, etc. ‘Poor’ or ‘women’ is not a homogenous group) determine if more details are
needed to target interventions.

e Assess whether the problems and needs were adequately analysed. Determine whether the
needs, constraints, resources and access to project services of the different beneficiaries were
clearly identified taking gender issues into concern.

o Examine the appropriateness of the indicators and whether they are measurable.

o Assess whether the project design was logical and coherent and took into account the validity
and practicality of institutional arrangements, roles, capacity and commitment of stakeholders

e Analyse whether adequate information on the socio-economic, cultural and political situation
in the three countries were taken into consideration at the time of the design and whether
these were taken into consideration and reflected in the design of the project.

Achievements (Implementation and Effectiveness)
o Examine the preparatory outputs of the delivery process in terms of timeliness and
identifying the appropriate resources/persons to implement the process
o Examine delivery of project outputs in terms of quality and quantity, were they delivered
in a timely manner?
o Assess whether the project has achieved its objectives
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Assess to what extent the project achieved its intended outputs

Review whether the technical and administrative guidance and support provided by
project staff, partner organisations and relevant ILO units were adequate.

Assess the participation of different relevant actors in the NSC (Ministry of Labour,
Ministry of Education, trade unions, employers’ organisations, etc.) How did the local
management structures (National Steering Committee, Local Steering Committees)
work? How did these structures participate in terms of programme implementation?
How did this participation affect the outcomes of the project?

Assess how the strategies for implementing and coordinating child labour monitoring
Assess the effectiveness of the programme i.e. compare the allocated resources with
results obtained. In general did the results obtained justify the costs incurred?

Assess whether the recommendations made in the self mid-term evaluation were acted
upon and to what effect.

Analyse the links between Action Programmes and outcomes of the project. Assess the
effectiveness of the different Action Programmes implemented and their contribution to
the immediate objectives of the project.

Examine whether the capacity of community level agencies and organisations in
Indonesia, the Philippines and Thailand been strengthened to plan, initiate, implement
and evaluate actions to prevent and eliminate child labour?

Assess the effectiveness of the project in building sustainable networks between
organizations and government agencies working to address child labour on the national,
provincial, and local levels.

Assess the level of government commitment to and support for the project, and for future
programmes aimed to eliminate the worst forms of child labour in Indonesia, the
Philippines and Thailand.

Relevance of the project

Examine whether the project responded to the real needs of the beneficiaries

Validity of the project approach and strategies and their potentiality to replicate

Assess whether the problems and needs that gave rise to the project still exists or have
changed

Examine whether the external factors affecting project implementation have been
adequately identified and whether the assumptions remain valid.

Sustainability

Assess to what extent a phase-out strategy and an emphasis on the sustainability of
project impact, defined at the project design phase, and what steps have been taken since
then to ensure project sustainability.

Assess what contributions the project has made in strengthening the capacity and
knowledge of national stakeholders, and to encourage ownership of the project to
partners.

Examine the likelihood of the partner organizations, local community including
stakeholders, community leaders, local administration, local elites etc involved in the
project to continue to work to eliminate and to monitor child labour after the closure of
the project.

Identify whether actions have been taken to ensure the access of girls/other vulnerable
groups to services and resources.
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e Examine whether the socio-cultural and gender aspects endanger the sustainability of the
project and assess whether actions have been taken to sensitise local institutions and
target groups on these issues.

Special Aspects to be Addressed
In addition to the general concerns, the evaluation should critically explore the following issues:

e In addition to the general lessons learned and recommendations provide specific lessons
and recommendations on how to integrate the lessons from the project into planning
processes and implementation of future IPEC activities in Indonesia, the Philippines and
Thailand.

o Highlight possible areas for IPEC support in this sector or in these countries

IV. EXPECTED OUTPUTS OF THE EVALUATION

An evaluation instrument prepared by the consultant
Mission notes from field visits
Stakeholder workshops facilitated by consultant
Draft evaluation report including stakeholder workshop proceedings and findings from
site visits by international consultant
Final Report including:
e Executive Summary
Clearly identified findings
Clearly identified conclusions and recommendations
Lessons Learned
Potential good practices
Appropriate annexes (present TOR to be annex one)

AR NENENEN

The total length of the report should be a maximum of 30 pages for main report, excluding
annexes; additional annexes can provide background and details on specific components of the
project evaluated. The report should be sent as one complete document and the file size should
not exceed 3 megabytes. Photos, if appropriate to be included, should be inserted using lower
resolution to keep overall file size low.

All drafts and final outputs, including supporting documents, analytical reports and raw data,
should be provided both in paper copy and in electronic version compatible in Word for
Windows. Ownership of the data from the evaluation rests jointly with ILO/IPEC and the ILO
consultants. Use of the data for publication and other presentation can only be made with the
agreement of ILO/IPEC.

The final report will be circulated to key stakeholders (those participants present at stakeholder
evaluation workshop will be considered key stakeholders) for their review. Comments from
stakeholders will be consolidated by the Design, Evaluation and Documentation (DED) section of
ILO/IPEC Geneva and provided to the consultant. In preparing the final report the consultant
should consider these comments, incorporate as appropriate and provide a brief note explaining
why any comments might not have been incorporated.
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V. Evaluation Methodology

The following is the evaluation methodology. While the evaluation team can propose changes in
the methodology, any such changes should be discussed with and approved by DED provided that
the research and analysis suggests changes and provided that the indicated range of questions is
addressed, the purpose maintained and the expected outputs produced at the required quality.

The evaluation team will be asked to use the standard evaluation instruments that ILO/IPEC has
developed for documenting and analysing achievements of the projects and contributions of the
Action Programmes to the project.

The evaluation will be carried out using a desk review, field visits to the project countries,
consultations with project staff and project partners and beneficiaries and other key stakeholders
and a small stakeholder workshop in each of the project countries.

Composition of the evaluation team:
An international consultant will be recruited as the evaluation consultant.

The international consultant will undertake field visits to the three project sites for consultations
with key stakeholders and facilitate the small stakeholder workshops and will be responsible for
drafting the evaluation report. Upon feedback from stakeholders to the draft report, the
consultant will further be responsible for finalizing the report incorporating any comments
deemed appropriate.

The international consultant will be responsible for:

An evaluation instrument upon initial review

Field visits for consultations

Programme and process for stakeholder workshop

Draft evaluation report incorporating comments and views made during the stakeholder
workshop

Finalize and submit final evaluation report taking into account the consolidated
comments of stakeholders.

YV VVVYV

The evaluation will be carried out with the technical support of the IPEC Design, Evaluation and
Documentation section. DED will be responsible for consolidating the comments of stakeholders
and submitting it to the international consultant.

The ideal candidate for the evaluation team members will have:

Proven extensive evaluation exercise

Broad knowledge of and insight in development issues in the region
Technical knowledge of child labour

Excellent report writing skills

Experience facilitating workshops for evaluation findings

VVVYYVY

Timetable and Workshop:
The total duration of the evaluation process including submission of the final report should be
within two months from the end of the field mission.
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The international consultant will be engaged for six workweeks of which three weeks will be
field visits in Indonesia, Thailand and the Philippines. The tentative timetable is as follows (exact
dates to be determined upon consultation)

Phase Responsible Person Tasks
| International Consultant » Desk review of project related
documents
I Intl Consultant with project > Field visits to Philippines, Indonesia and
support Thailand
» Consultations with project staff in each
country

» Consultations with project partners
(implementing agencies), beneficiaries
and other key stakeholders in each
country

» Workshop with key stakeholders in each
country

Draft Report based on consultations
from field visits and desk review

11 International Consultant

v DED Circulate draft report to key
stakeholders
Consolidate comments of stakeholders

and send to consultant

Y| V V| V

V International Consultant Finalize the report including
explanations on why comments were not

included

Schedule and Duration

Phase Duration Dates

Tentative dates
| 5 work days September 20-24

PHI: September 27-October 1
1 15 work days INS: October 4-8
THA: October 11-15

11 5 work days October 18-22
v Two work weeks October 25-November 5
\ 5 work days November 17
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Sources of Information and Consultations/meetings

Project document
Progress reports

Studies if appropriate

Project files

Consultations and Meetings:

Project Management:

Taneeya Runcharoen (Thailand)
Pandji Putranto (Indonesia)
Concepcion Sardana (Philippines)
Panudda Boonpala (Bangkok)
Patrick Quinn (TBP Indonesia)
Serenidad Lavador (TBP Philippines)

Partner Agencies
To be filled out by project management

Government Officials
To be filled out by project management

Trade Unions
To be filled out by project management

Employers Organizations
Beneficiaries girls and boys
Women and men

Final Report Submission

For independent evaluations, the following procedure is used:
» The evaluation team will submit a draft report to IPEC DED in Geneva
IPEC DED will forward a copy to key stakeholders for comments on factual issues and for

clarifications

agreed between DED and evaluator as soon as comments are received from stakeholders.

Technical and financial reports of partner organizations (Action Programmes)

Self-evaluations of any Action Programmes if available
Action Programme Summary Outlines

Self mid-term evaluation report
National workshop proceedings or summaries

>
» |IPEC DED will consolidated the comments and send these to the internal evaluator by date
>

The final report is submitted to IPEC DED who will then officially forward it to stakeholders,

including donor, within two months of the completion of fieldwork.

ILO/IPEC: Design, Evaluation and Documentation Section, December 2004
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Annex Three: List of written / electronic information sources

Project document

Action programme agreement documents

Initial assessments on the use of children in drug trafficking in Indonesia, the Philippines and
Thailand

Project / action programme Technical Progress Reports and Status reports

Project / action programme Financial reports

Progress reports

Project files

Self mid-term evaluation report

Proceedings of national stakeholders consultation workshops, including presentations
Partner promotional and information material

Participatory Action-Oriented Research reports for each country, and overall summary report
Sub-regional output intervention models report

Workshop and meeting presentations by partner agencies

Gender Observation in the Site Visits Regarding the ILO-IPEC Action Programme on
Children in Drugs by Yeon Me Kim, ILO Philippines

ILO IPEC documents of support to the Time Bound Programme in the Philippines and in
Indonesia.

Background reading including IPEC DED guidelines, information from the ILO website and
other websites. A range of background material on children and drug issues.

Background information on development in Thailand, Indonesia, Philippines from a range of
sources: UNDP and World Bank websites, etc.
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	National Council for Child and Youth Development (NCYD), Vol
	*
	National Council for Child and Youth Development (NCYD), Hig
	*
	*
	National Council for Child and Youth Development (NCYD) - Re
	A3: Scope and purpose of this evaluation

	The scope of the evaluation includes all project activities 
	The purpose of the present evaluation is to assess whether t
	A4: Methodology

	Several evaluation methods were employed.  These were select
	Evaluation findings combined methods (‘triangulation’) to dr
	Interviews with partners, staff, participants and other key 
	Workshops for stakeholders;
	General information: background reading; field visits; exami
	Full notes taken during interviews, field visits and worksho
	The evaluation took a broad overview of work in the three co
	The evaluation involved the participation of stakeholders wh
	Some minor issues arose during the evaluation.  First, the p
	Secondly, the mid-term evaluation was used as a small part o
	Lessons and recommendations are chiefly aimed at ILO-IPEC bu
	Field visits were a major aspect of the process. In all case
	Format of this report:

	The report starts with this short introductory section.
	The main findings are in section B, and respond broadly to t
	Section C provides key lessons and recommendations sub-regio
	Annexes follow.
	Action research - research or action?  The aim of action res
	Attribution and impact:  One of the project’s strengths has 
	Sustainable development work builds on existing skills, inte
	B: EVALUATION OF PROGRAMMES
	This section responds to set issues with reference to all th
	B1: Project design – logic, coherence, practicality

	Generally, the approach adopted was sound.  Most valuable wa
	Strategic questions can be asked about the research work app
	In Indonesia, stakeholders stated that they would have prefe
	Avoiding danger to project staff, partners, and beneficiarie
	Some danger was evident in all countries at the community le
	The most explicit example of danger to project partners was 
	The project’s response, of working through local partners wh
	Stakeholder capacity was generally appraised accurately, wit
	In Indonesia, capacity to conduct community level work may h
	In Indonesia, early support to ensure reporting could be car
	Administration:  Some partners in each country found the acc
	Language:  Most stakeholders in Indonesia, Thailand and even
	In all countries, capacity building on reporting etc. could 
	Burden of reporting.  If IPEC is to free up time for key iss
	IPEC’s own capacity was less consistently appraised.  This s
	In the Philippines, clear reporting lines and allocations of
	In Thailand, staff changes meant that capacity to support th
	In Indonesia, staff changes and management challenges meant 
	The project demonstrates the value of a fairly hands-off app
	A top-down approach was at times apparent.  In all countries
	Project management demonstrated strengths and weaknesses.  T
	Section 3.3 of the project document spells out planned linka
	The project document states that ‘the IPEC National Program 
	The project mentions that in addition to 10% of the time of 
	Relations with partners are fundamental to long-term success
	Partners complained particularly about financial delays in d
	Logic in programme design was generally acceptable.  The ove
	B2: Appropriateness of design

	The healthy distance between partner agencies and IPEC meant
	National appropriateness was not helped by a design frame th
	Examples of this trend include uniform outputs, workshop pro
	There was less sensitivity or appropriateness when it came t
	At this stage of the project, there was little analysis of w
	Selection and definition of sector: For IPEC, CDT is not the
	Engaging directly with children involved in the field of dru
	Fears over the dangers of engaging in CDT given risks from b
	More widely, IPEC has no statement of its perspective on res
	Technical issue:  injection.  The project does not deal dire
	B3: Identifying beneficiaries, targeting interventions

	Summary:  Identification was carried out through earlier res
	Tracking beneficiaries:  The PAOR research process attempted
	For action interventions rather than just research, communit
	Agreeing on numbers of beneficiaries: This demands strong design cooperation between IPEC and implementing partners, in order to ensure that:  a) realistic numbers of beneficiaries
	Recording the tracking process:  there was not a systematic 
	Working with partners:  It is important to note that, especi
	Drug issues and confidentiality – a key issue in all countri
	Classification into users and traffickers:  Dividing child u
	Criminalising children:  identifying traffickers as distinct
	Jeopardising project success and the safety of project worke
	Child well-being:  child users and child traffickers are oft
	Prevention and withdrawal: All partners found withdrawal dif
	Withdrawal is also related to rehabilitation programmes and 
	IPEC states that prevention was the original project aim, bu
	Age of beneficiaries:  Project partners were all aware of IP
	Community approaches:  a further argument for focusing primarily on prevention (and on withdrawal where it occurs within a broader setting) comes from evidence of the value of comm
	School-based approaches offer the benefit of a strong delive
	Poverty focus:  The project aimed to target poor areas, and 
	Capital city bias:  All action programmes, except two in Nor
	B4: Problems and needs of beneficiaries

	Summary:  The project’s early assessment and prior research 
	Ethnicity and social stratification:  Project partners were 
	In all three countries the issue of accessing government or 
	Gender: For all programmes, partners were aware of gender is
	On average, about 10-20 % of beneficiaries identified were g
	Gender issues involve adult community participants as well a
	Perhaps most importantly, in all countries, reproductive and
	B5: Achievement of intended outputs

	Intended project outputs were:
	1. Preparatory output: Planning, coordination and implementa
	Comment:  This was achieved, although some stakeholders comp
	2. Guidelines on the participatory action-research methodolo
	Comment:  Guidelines were produced.  A synthesis study of th
	3. Consolidated/synthesis report produced on the nature, mag
	Comment:  Completed, as a summary of national level reports.
	4. Models of direct action intervention on children involved
	Comment:  These have been produced for each country.  Again,
	B6: Has the project achieved its objectives?

	The logic linking the overall development objective and the 
	Achievement of the objective as stated is dependent on a pro
	Documentation outputs: improving the participatory design pr
	Influencing a wider body of stakeholders is dependent on lon
	In the Philippines, a government official stated that the re
	No dissemination strategy for outputs was identified.  A pre
	This project had little scope for engaging in this way.  Per
	Language of documentation:  Documents are overwhelmingly in 
	This problem is partly an inherent difficulty within a sub-r
	Strengthening community organisations to work on child labou
	In schools in Thailand, peer approaches were increasingly in
	In Metro Manila, community-based groups have developed new s
	In Jakarta, new contacts, and improved skills, are enabling 
	Everywhere, understanding of CDT has improved.
	But note that capacity building in action-oriented research 
	B7: Indicators – validity, achievement

	IMMEDIATE OBJECTIVE
	INDICATORS
	MEANS OF VERIFICATION
	At the end of the project, public institutions and stakehold
	Use of knowledge gained & data collected for future action t
	Number and types of feasible interventions identified for fo
	Number of advocacy campaigns conducted by stakeholders invol
	Number of children involved in drugs received counselling se
	Number and quality of interventions undertaken by stake hold
	Government and stakeholder plans and records
	Project monitoring
	Qualitative review
	Questionnaires and feedback through the consultation process
	Generally, the indicators shown above were approached or met
	Indicator 1:  It is impossible at this stage to determine wi
	Indicator 2: The PAOR reports document possible approaches f
	Indicator 3: The project was too short to enable full develo
	Indicator 4: The evaluator assumes that this indicator is sh
	Indicator 5:  This standard indicator provides a mark for th
	National appropriateness and lack of national indicators:  P
	Indicators at action programme level:  Most action programme
	Capacity building as an output / indicator:  A more integrat
	B8: Implementation and effectiveness

	Early / preparatory outputs:  In all cases, IPEC wisely supp
	In one country (Indonesia), most partners complained that ac
	Delivery of project outputs - quality, quantity, time:  The 
	This evaluation ‘drilled down’ to the level of action progra
	Delays between the earlier research in 1999-2001, and the st
	Implementation was extended from 18 months to 24 months, and
	Financial delays.  These were remarked upon in all cases.  S
	Delays in financial flows - impact at all levels
	Delays in financial flows, and cumbersome systems or a lack 
	At the level of the implementing agencies in the field, this
	Action programmes as a delivery mechanism:  Short (10-month)
	Shortcomings in delivery: advocacy and linking with external
	An unrealistic expectation of the time and preparatory neede
	Varying levels of existing ‘social capital’; where links wit
	Sub-regional planning without nationally appropriate strateg
	B9: Project relevance

	Did the project respond to the real needs of the beneficiari
	Education (out-of-school youth more likely to get involved t
	Family nurturance and support as children in drugs seem to h
	Support services (leisure/sports, access to social services)
	Young addicts need child-friendly and community-based rehabi
	In most cases, economic issues were also mentioned during th
	Broadly speaking, the project’s action components tackled is
	In terms of the importance of CDT as a field of engagement, 
	IPEC’s knowledge and comparative advantage in the sector By 
	IPEC’s key comparative advantage is the potential to facilit
	B10: Local management structures and their participation in 

	This was limited by project design (see above), duration, an
	Additionally and importantly, this is a small project and as
	Government commitment:  This is limited at present.  The pro
	In all three countries, governments are pursuing drug reduct
	Note however that work on CDT is more likely to fit into com
	Task Force and Steering Committee:  In all countries, these 
	At this stage, after a short research project of this sort, 
	Union and employer involvement is hard in this field.  Unsur
	In Indonesia, a Project Advisory Committee did not function 
	In the Philippines, partners do have good links with governm
	In Thailand, potential exists through the project’s collabor
	B11: Effectiveness and value for money

	Action programme costs make up 60% of the total allocated project budget of US$500,000. Cost per beneficiary estimates are hard to conduct accurately, and could be misleading given
	Most of the project sites visited reported a marked drop in 
	It was noticeable that the more integrated the delivery mech
	The most valuable returns exist in the form of lessons, mode
	In summary, given an average allocated cost of only US$167,0
	B12: Changes in external factors; monitoring and change to p

	The context changed during the period between early project 
	These changes in external conditions, and lessons learnt as 
	Only minor changes were made to documents once the project w
	Time Bound Programmes:  For future work, it will be importan
	Some other points to note follow:
	In Thailand, the project sites and partners were changed fol
	The mid-term evaluation did not lead to significant changes 
	Child labour monitoring:  This was primarily a research proj
	Anonymity on the part of participants (children, parents and
	B13: Opportunities for participation

	In general, the project usefully encouraged participatory ap
	Project documentation at times misses an understanding of th
	In all countries, the issue of youth participation was raise
	In community work, family participation was stressed as a wa
	In places, the research itself was not conducted along ideal
	Project design and implementation would benefit from more pa
	B14: Validity of the project approach and strategies, and po

	Project research and outputs are designed to help IPEC devel
	In some project sites, partners wish to expand to surroundin
	The PAOR reports deal with models that worked, and the resea
	Research outputs are not always relevant to government polic
	Using models with caution:  Models and case studies are ofte
	Participants in all countries requested more sharing of expe
	B15: Sustainability

	This project is more about phasing in future work than it is
	For the action work rather than the research, sustainability
	Partners, especially smaller NGOs or community bodies, could
	For the research, some PAOR methodology learning will remain
	Ownership:  Partners, who were not previously engaged in CDT
	In general, ownership of the project itself is not necessari
	NGO capacity building:  This was an issue in all countries. 
	Will work to monitor child labour continue?  Some partners w
	But note that child labour in CDT cannot be systematically m
	Have sustainable networks been developed? Although at an ear
	C: LESSONS AND CONCLUSIONS / RECOMMENDATIONS
	This section contains:
	General lessons for wider application that are drawn from pr
	Broad conclusions / recommendations relevant for further wor
	Conclusions / recommendations for each country.
	Note that the general lessons for wider application, as well
	C1: General lessons

	Research has generated useful findings, and provided entry p
	For more detail see paragraph 2 of B1 and paragraph 5 of B14
	Existing social or political capital is essential for effect
	See  para.6 of B3, and final para. of B8
	Active government campaigns against drugs in all countries h
	See paras 4-6 of B1, para. 1 of B12, and final recommendatio
	Different intervention models that have been developed give 
	See B14, especially subsection ‘Using models with caution’.
	Prevention:  Prioritise prevention work in this sector rathe
	See B3, subsection ‘prevention and withdrawal’.
	Working through an intermediary organisation can be effectiv
	See first para of B1 and first para of B2.
	Positive support from IPEC management can improve effectiven
	See subsections ‘IPEC’s own capacity’, ‘Working with partner
	Financial delays affect implementation, and can harm relatio
	See box in B8
	Regional or sub-regional projects are hard to manage whilst 
	See first three paras, B2
	Comprehensive child labour monitoring systems may not be app
	See end B12
	High-level partners:  ILO should take time in each country t
	See fourth para B2, and subsection ‘Relations with partners’
	Gender:  Gender issues are already mainstreamed in the DED g
	See B4
	Ethnicity and other social issues:  Apply more general socia
	See B4
	Longer timeframes:  Look at much longer periods of engagemen
	See last 2 paras, B8
	C2: Conclusions/Recommendations for IPEC (& donor/developmen

	The general lessons above also apply as recommendations for 
	On general approach and  programming
	Further work though a country-based approach: Consider a fur
	Follow a holistic approach in this field in future:  CDT is 
	Additionally, it is hard – and can be counterproductive or e
	Partners:  The project did not have time to develop links wi
	Delivery mechanism / intermediaries:  Working with a key imp
	Research and awareness raising: The knowledge base is still 
	On design
	Maximising impact: For future programming, a greater emphasi
	Design:  Aim for a long, participatory design phase for each
	Recognising Risk:  There are dangers involved in working in 
	Integrated Advocacy:  Policy engagement should be integrated
	Capacity building:  Prioritise and carefully appraise capaci
	Location:  look carefully at urban bias in site selection; c
	Participation:  Consider appropriate types of participation 
	Gender, ethnicicty, social issues:  See relevant general les
	On management / administration

	Longer timeframes:  Look at much longer periods of engagemen
	Administration: Aim to reduce the reporting burden for partn
	Staff exposure to project sites:  Ensure IPEC staff visit pr
	Lines of responsibility Clear lines of responsibility, and c
	Change requirements in order to avoid obligatory mid-term ev
	Recommendations for current or future donors
	Donors can consider many of the above recommendations in the
	In particular, a stress on numbers of beneficiaries needs to
	Direct withdrawal of children from labour is very challengin
	Capacity building for partners to engage in dialogue, promot
	It is also critical for ILO to develop good relationships wi
	ILO is well positioned to support work that aims to bring pr
	C3: More specific lessons and recommendations for the Philip

	Consider adding CDT to the national TBP priority groups – IL
	Participatory community work, where capacity exists, represe
	Participatory design will be important for any future suppor
	The Philippines has active, experienced NGOs and community-b
	Capacity-building for project partners, especially at the le
	ILO usefully provided accountancy, administrative, and media
	ILO may need to find a key partner institution for a follow-
	Vocational training is often mentioned as important.  Involv
	Rehabilitation is an outstanding problem that the project ha
	There has been little engagement on reproductive and sexual 
	C4: More specific lessons and recommendations for Indonesia

	Direct work in communities is perhaps harder in Indonesia th
	Do not try too hard to distinguish between users and traffic
	Timing of inputs was considered a problem, with capacity bui
	Relationships with partner agencies, especially the key impl
	There is considerable work to be done in finding valuable go
	In the interim, capacity-building work for NGOs (including t
	Working outside as well as in Jakarta may be necessary if th
	More time is needed to develop contacts with communities, es
	Peer-to-peer approaches, for street-based and community-base
	Partners and other local bodies have experience of IEC (Info
	Referral and rehabilitation is a real issue, especially for 
	C5: More specific lessons and recommendations for Thailand

	The government is already involved through many of its agenc
	The issue of inclusion in government projects and services i
	The current key project partner has valuable links with upst
	The project could consider whether unregistered urban popula
	Support for action and policy engagement should be channelle
	There is a supportive environment for more involvement with 
	Working in schools misses out-of-school youth.  This is an i
	Work on building child participation in schools or elsewhere
	More appraisal of partners’ administrative capacity, and fac
	IPEC should consider whether it or its partners can demonstr
	Annex One:  Terms of Reference
	I. Background and Justification
	The project, ‘Assessing the situation of children in the pro
	The development objective of the project is: To contribute t
	The immediate objectives of the project is: At the end of th
	The project through its action-oriented research aimed to re
	Identification and development of regional working partnersh
	Direct action through youth mobilization, community and fami
	Strengthening of local networks (NGOs and community leaders,
	Building capacity of partners, empowerment and awareness rai
	Identification of models for future interventions.
	As mentioned briefly above the project’s geographical covera
	Thailand: Bangkok, Rayong, Songkhla and Khonkaen Provinces
	The Philippines:  Tatlon, Paco-Pandacan, Pasay districts in 
	Indonesia: Jakarta
	In Thailand the action research program strategy will focus 
	School-focused in Bangkok and Songkhla
	Community-focused in Khonkaen, Rayong and Bangkok
	The direct action programme relied on existing local mechanisms (i.e. communities, schools, youth groups, NGOs) in Klong Toey district.  As a result of the action-oriented research
	In the Philippines the action research was designed to gener
	In Indonesia the project aimed to develop a workable, compre
	Sub-regional level:
	The programme provided sub-regional level interaction to ens
	EVALUATION BACKGROUND
	The current project as per project document and ILO/IPEC eva
	As per IPEC procedures, a participatory consultation process
	II. SCOPE AND PURPOSE
	Scope

	The scope of the evaluation includes all project activities 
	Purpose

	The purpose of the present evaluation should be to assess wh
	III. SUGGESTED ASPECTS TO BE ADDRESSED
	The evaluation should address the overall ILO evaluation con
	Design

	Assess whether the beneficiaries were clearly identified (i.
	Assess whether the problems and needs were adequately analys
	Examine the appropriateness of the indicators and whether th
	Assess whether the project design was logical and coherent a
	Analyse whether adequate information on the socio-economic, 
	Achievements (Implementation and Effectiveness)
	Examine the preparatory outputs of the delivery process in t
	Examine delivery of project outputs in terms of quality and 
	Assess whether the project has achieved its objectives
	Assess to what extent the project achieved its intended outp
	Review whether the technical and administrative guidance and
	Assess the participation of different relevant actors in the
	Assess how the strategies for implementing and coordinating 
	Assess the effectiveness of the programme i.e. compare the a
	Assess whether the recommendations made in the self mid-term
	Analyse the links between Action Programmes and outcomes of 
	Examine whether the capacity of community level agencies and
	Assess the effectiveness of the project in building sustaina
	Assess the level of government commitment to and support for
	Relevance of the project

	Examine whether the project responded to the real needs of t
	Validity of the project approach and strategies and their po
	Assess whether the problems and needs that gave rise to the 
	Examine whether the external factors affecting project imple
	Sustainability

	Assess to what extent a phase-out strategy and an emphasis o
	Assess what contributions the project has made in strengthen
	Examine the likelihood of the partner organizations, local c
	Identify whether actions have been taken to ensure the acces
	Examine whether the socio-cultural and gender aspects endang
	Special Aspects to be Addressed

	In addition to the general concerns, the evaluation should c
	In addition to the general lessons learned and recommendatio
	Highlight possible areas for IPEC support in this sector or 
	IV. EXPECTED OUTPUTS OF THE EVALUATION
	An evaluation instrument prepared by the consultant
	Mission notes from field visits
	Stakeholder workshops facilitated by consultant
	Draft evaluation report including stakeholder workshop proce
	Final Report including:
	Executive Summary
	Clearly identified findings
	Clearly identified conclusions and recommendations
	Lessons Learned
	Potential good practices
	Appropriate annexes (present TOR to be annex one)
	The total length of the report should be a maximum of 30 pag
	All drafts and final outputs, including supporting documents
	The final report will be circulated to key stakeholders (tho
	V. Evaluation Methodology
	The following is the evaluation methodology.  While the eval
	The evaluation team will be asked to use the standard evalua
	The evaluation will be carried out using a desk review, fiel
	Composition of the evaluation team:
	An international consultant will be recruited as the evaluat
	The international consultant will undertake field visits to 
	The international consultant will be responsible for:
	An evaluation instrument upon initial review
	Field visits for consultations
	Programme and process for stakeholder workshop
	Draft evaluation report incorporating comments and views mad
	Finalize and submit final evaluation report taking into acco
	The evaluation will be carried out with the technical suppor
	The ideal candidate for the evaluation team members will hav
	Proven extensive evaluation exercise
	Broad knowledge of and insight in development issues in the 
	Technical knowledge of child labour
	Excellent report writing skills
	Experience facilitating workshops for evaluation findings
	Timetable and Workshop:

	The total duration of the evaluation process including submi
	The international consultant will be engaged for six workwee
	Phase
	Responsible Person
	Tasks


	I
	International Consultant
	Desk review of project related documents
	II
	Intl Consultant with project support
	Field visits to Philippines, Indonesia and Thailand
	Consultations with project staff in each country
	Consultations with project partners (implementing agencies),
	Workshop with key stakeholders in each country
	III
	International Consultant
	Draft Report based on consultations from field visits and de
	IV
	DED
	Circulate draft report to key stakeholders
	Consolidate comments of stakeholders and send to consultant
	V
	International Consultant
	Finalize the report including explanations on why comments w
	Schedule and Duration

	Phase
	Duration
	Dates
	I
	5 work days
	Tentative dates
	September 20-24
	II
	15 work days
	PHI: September 27-October 1
	INS: October 4-8
	THA: October 11-15
	III
	5 work days
	October 18-22
	IV
	Two work weeks
	October 25-November 5
	V
	5 work days
	November 17
	Sources of Information and Consultations/meetings

	Project document
	Progress reports
	Technical and financial reports of partner organizations (Ac
	Studies if appropriate
	Self-evaluations of any Action Programmes if available
	Action Programme Summary Outlines
	Project files
	Self mid-term evaluation report
	National workshop proceedings or summaries
	Consultations and Meetings:
	Project Management:
	Taneeya Runcharoen (Thailand)
	Pandji Putranto (Indonesia)
	Concepcion Sardana (Philippines)
	Panudda Boonpala (Bangkok)
	Patrick Quinn (TBP Indonesia)
	Serenidad Lavador (TBP Philippines)
	Partner Agencies

	To be filled out by project management
	Government Officials

	To be filled out by project management
	Trade Unions

	To be filled out by project management
	Employers Organizations

	Beneficiaries girls and boys
	Women and men
	Final Report Submission

	For independent evaluations, the following procedure is used
	The evaluation team will submit a draft report to IPEC DED i
	IPEC DED will forward a copy to key stakeholders for comment
	IPEC DED will consolidated the comments and send these to th
	The final report is submitted to IPEC DED who will then offi
	Annex Two: Itinerary / persons met
	The names of ILO staff are not necessarily included in this 
	In all countries, field visits enabled discussions with bene
	Philippines September 27-October 1, 2004
	27 September
	am:  Meet IPEC:  Ms. Nida Lavador, Chief Technical Adviser; 
	pm: Meet with implementing partners:  Dr. Emma Porio, Cristi
	28September
	am: Field Group Discussions with various beneficiaries (Chil
	pm:  Field Group Discussion with Beneficiaries of FCED,  Pac
	Separate meeting with Teresita De Silva, ChildHope Philippin
	29 September
	Field Group Discussions with beneficiaries of Addictus, Pasa
	Orientation/briefing / discussion with Barangay Captains and
	Addictus Site visit, discussions with outreach workers.
	Discussions with Naomi Cassirer, ILO gender specialist, and 
	30 September
	Stakeholders Meeting: wide range of stakeholders present:  M
	Separate meeting with KKPC:  Evelyn Galang and 2 colleagues.
	Meeting with Ana Dionela, Winrock International.
	Brief meeting with Dr Dulce P Estrella-Gust, Executive Direc
	Meeting with Victoria Juat, Project Officer, Child Protectio
	1 October
	De-briefing with ILO Officer in charge and IPEC staff.
	Indonesia  October 4-8, 2004
	4 October
	Meet ARTI staff: Nancy Sunarno
	Meet Dr Al Bachri, Psychiatrist, Ministry of Health
	Meet Amy Raputrawati, Psychologist, social worker
	Meet Pandji Putranto, ILO Project Officer.
	5 October
	Meet Ibu Ratih – Prevention division of BNP
	Meet Dr Tri, Doctor.  Visit addiction clinic, Jakarta outski
	Meeting with ARTI – various including Irwanto, Agustina Hend
	6 October
	Community visit, SingKong, E Jakarta.  Visit YKAI and YPI pr
	Community visit, SEKAM community centre.  Open discussions w
	7 October
	Workshop for partners – representatives of all partner agenc
	Discussion with Abdul Hakim, ILO, and others.
	8 October
	Meet Patrick Quinn, CTA ILO IPEC
	Thailand and sub-regional October 11-15,  2004
	11October
	Sirisak Thaiarry, exec. Director NCYD, and colleagues
	Pamornrat Pringsulaka, Regional design, monitoring and evalu
	Others in IPEC.
	Travel to Chiang Rai province
	12 October
	Chiang Rai project site visit only 30-40 mins from town cent
	Interview with Mr Manop, Ministry of Labour, Chiang Rai (for
	Return to Bangkok
	13 October
	Visit Rattanakosin School, Bang Khen District, Bangkok. Disc
	Visit Chanhunbumpen School, Huay Kwang District, Bangkok
	Meeting with Chitraporn Vanaspong (Khun Eh), NCYD consultant
	14 October
	Stakeholder Workshop.  Wide range of representatives from sc
	Also discussion with Panudda Boonpala, Taneeya Runcharoen, I
	15 October
	Community visits with Pa Ameenah Beebinlae, Voluntary Drug P
	Charoendamri community, Nong Jok district, Bangkok
	Mittraphap Community, Srinakarin Rd, Bangkok
	Railway community, Klong Toey District, Bangkok
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